

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
1	Health Maintenance Program	Anywhere in the Philippines				May 2015			2014 Procurement was put on-hold due to the COA Notices of Disallowance for 2013 disbursements	29,882,160.00
1	Personnel Benefits (Service Awards, Loyalty Memorabilia, PRAISE Awards Ceremonies, Corporate Incentives) and other Awards (PRAISE Loyalty and Service Memorabilia (necklace with pendant, ring, pin, watch, plaque))	Anywhere in the Philippines		Dec 2014		Jun 2015 and Dec 2015	50%	28,000.00	Supplier has been paid	1,556,800.00
		Anywhere in the Philippines		Dec 2014		Jun 2015 and Dec 2015	50%	4,500.00	Supplier has been paid	
		Anywhere in the Philippines		Mar 2015		Jun 2015 and Dec 2015	50%	454,200.00	Service rings and gold-plated service pins were paid; The check payment for the supplier of gold necklace with pendant and silver-plated service pins is ready for pick-up and the supplier has been notified thereof.	
		Anywhere in the Philippines		Mar 2015		Jun 2015 and Dec 2015	50%	35,100.00	Supplier has been paid.	
2	Travel Expenses									84,446,940.00
4	Training and Scholarship									14,985,000.00
	FSI Connect On-line Tutorials	Training Room	2,000,000.00	Mar 1, 2014		Feb 2016	12.5%	1,229,664.80	All account holders have started the program with an average of 35 tutorials completed per pax and 7 account holders have finished the required 100 tutorials.	

U M

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
	Customer Service Excellence Training 2015 - Batches 1 & 3	Training Room	184,950.00	May 20		June 20	100%	184,950.00	Completed	
	Briefing on the Process Flow of the PDIC Public Assistance Center - Batches 1 & 2	Training room	13,425.00	June 25 (AM)		June 25 (PM)	100%	13,425.00	Completed	
	Seminar on Managing Your Personal Finance - Batches 1 & 2	Training Room	20,525.00	June 26 (AM)		June 26 (PM)	100%	20,525.00	Completed	
	Briefing on the Roles and Functions of the PDIC Disaster Control Brigade - Batches 1-3	Training Room	12,000.00	July 14		July 16	100%	12,000.00	Completed	
5	Supplies and Materials (Office Supplies, Accountable Forms, Drugs and Medicines , Gasoline and Other Supplies)									
	Medical Travel Kit	N/A		Jan 2015		Dec 2015		179,000.00	1/3 of the total stock has been utilized	283,500.00
	Drugs and Medicines	N/A		Jan 2015		Dec 2015		42,568.00	Still in the process of procurement	117,900.65
6	Utilities (Electricity & Water)									59,800,012.00
7	Communication (postage and expressage / courier service, landline and mobile telephone, prepaid internet and wireless facility)			May-15		Q3	90%		PO issued to the winning supplier. Waiting for delivery of units.	16,803,280.00
8	Internet Service Provider									960,000.00

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
9	Advertising (newspaper, printed and online placement, publications, radio, TV infocommercial, TV production, audio visual presentation, etc.)									
	Job Placement	N/A		Mar 2015 & Sep 2015		Jul 2015 & Dec 2015	50%	16,800.00	Posted job advertisements on E-Portal (Jobstreet) for 5 positions in July 2015. Availed of promo rate of P16,800 instead of P56,000	150,498.00
	Printing and Binding									
	Tarpulin	N/A		Jan 2015		Dec 2015				5,000.00
10	Printing and Binding (brochures, claim / payout forms, campaign materials, booklet, handbook, survey form, intercom, occasional papers, tarpauline, greeting cards, placards, leaflets and flyers, bookbinding and other documents)							Php56,939.10	Intercom 2014 special issue and August -December 2014 delivered on April 2015; Intercom Q1 2015 delivered on May 12, 2015	2,220,375.00
11	PDIC Annual Report								Engagement of service provider for the production of Annual Report 2014 for public bidding ongoing	1,350,000.00
12	Deposit Insurance Brochures								Brochures on "Understanding Deposit Insurance" and "Filing Claims for Deposit Insurance" brochure for President's approval; Production of BAWs posters for small value procurement ongoing	1,200,000.00
13	Rent (Ayala Office, Penthouse, parking, security deposit, SSS cafeteria, ATM space, additional warehouse, chairs, tables, tents, space rental during field operations, generator set, safety deposit box)									124,431,880.00
14	Rental of Photocopying Machines									3,000,000.00
15	Taguig Warehouse									1,128,600.00
16	Lease of IT Equipment									800,000.00
17										168,000.00

u m

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
18	Ornamental Plants									300,000.00
19	Subscription (newspapers of various offices/departments, technical, business and reading materials, cable TV)									1,190,033.00
20	Bloomberg Professional Service									1,350,000.00
21	Disaster Recovery Site									2,896,800.00
22	Professional - Legal Services									1,910,000.00
Consultancy Services										
23	Competency-Based Human Resource System (CBHRS) Project Phase 1: Identification and Definition of Competency Factors under the 4 Major Areas of the CBHRS Framework					4th Quarter			<p>Rebidding/opening of eligibility documents was conducted on May 25, 2015, where 4 out of 5 bidders passed the eligibility check.</p> <p>Opening of Technical proposals of the 3 qualified bidders was conducted on June 17, 2015.</p> <p>Meeting with/Presentation of the 3 qualified bidders was held on June 19 and 24, 2015.</p> <p>Opening of Financial Proposals of the 2 bidders was conducted on July 3, 2015. Results of the evaluation of Technical and Financial proposals was submitted to BAC Sec on July 7, 2015, where bidder with Highest Rated Bid was identified.</p> <p>Project Status/Milestones was presented to EXCOM on July 14, 2015.</p> <p>Per schedule, target date for Contract Award is July 31, 2015. Project implementation is 6 months, beginning August 2015.</p>	<p>'2,000,000.00*</p> <p>*Based on revisited budget. This has been noted by the Board, as part of the Revisited COB 2015.</p>
24	Legislative Consultant for PDIC Proposals to the Congress									1,470,000.00

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
25	Financial Literacy Project								The Terms of Reference (TOR) for the Consultancy Services for the Review and Conduct of PDIC Service Quality Feedback Survey has been approved. A BAC Resolution for the procurement of consultancy service has been posted in the website and awarded to Center for Governance of the Development Academy of the Phils. (CFG-DAP). Review of contract ongoing.	1,200,000.00
26	Forensic Consultant									1,200,000.00
27	Certifying Body (RL ISO Certification)									1,000,000.00
28	Tri-Media News Monitoring Services								Procurement of tri-media news monitoring service provider for 2015-2016 is deferred indefinitely	600,000.00
29	Technical Consultant for Assessment Premium Monitoring System (APMS) Update									500,000.00
30	Bank Closure Consultancy									225,000.00
31	Employee Testing	N/A		Jan 2015		Dec 2015		36,680.00	Delivered by Behavioral Dynamics Inc. on April 30, 2015. For procurement of additional test materials amounting to P43,075	100,100.00
	Executive Profiling	N/A		Sep 2015		Dec 2015			Groundwork which will include drafting of the TOR for the project will start in Q4	1,000,000.00
32	Certifying Body (Second Surveillance Audit for CSO Certification Project)	PDIC Premises	49,280.00	NA	NA	5-May-15	100%	49,280.00		50,000.00
General Services										
33	Garbage Hauling (Ayala and Chino Roces Building)									1,088,246.00
34	Elevator Maintenance									215,710.00
35	Pest Control Services									174,240.00
36	Annual Inspection of Professional Mechanical Engineer									40,000.00

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
37	Annual Inspection of Professional Electrical Engineer									40,000.00
38	K9 Units									40,000.00
39	Water Probability Test									12,000.00
40	Janitorial Services									16,025,823.00
41	Security Services									285,600.00
42	Auditing Services									19,068,000.00
43	Other Professional Services - Contractual Personnel	Makati or anywhere in the Philippines		Jul 2015 & Jan 2016		Dec 2015 & Jun 2016			HRAD had requested BAC for a month-to-month extension of the contract effective July 1, 2015	66,868,244.00
	Repairs and Maintenance (office building, office equipment, furniture and fixtures, machineries and equipment, motor vehicles, sports equipment)									9,190,400.00
Repairs and Maintenance - IT Equipment, Systems & Software										
44	ROPA System									4,000,000.00
45	Loans System			3-Oct-14		3-Apr-15	80%	2,492,750.00	Data migration in progress.	2,640,000.00
46	EFAR System									1,035,000.00
47	Network Monitoring System			Jan-15		Q1	100%	225,000.00	Completed on March 14, 2015. Implementation on-going	300,000.00
48	SAP									3,000,000.00
49	Lotus Domino and Notes									2,400,000.00
50	Server Virtualization Software									1,700,000.00
51	Checkpoint Firewall									740,000.00
52	Antivirus and Antispam									650,000.00
53	Business Intelligence Tool									500,000.00
54	Helpdesk Software			Jan-15		Q2	100%	250,000.00	Completed on May 17, 2015. Implementation on-going	345,000.00
55	Progress Software Maintenance									190,000.00
56	IT - Equipment (replacement of parts and labor)									14,120,000.00
57	IT Equipment (preventive maintenance)									600,000.00

W M

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
58	Venue, food and logistics for Meetings, Consultations and Linkaging with Private and Government Organizations, Special Affairs and Activities, Activities to protect the Integrity of the Corporation or to enhance the Image of the Corporation, Board Meetings and Committee Meetings, Various Committee Meetings, Internal Meetings and Activities, Corporate Social Responsibility, Hosting of Official Visits, Bereavements, and other related expenses							Php930,990.34	Three (3) corporate events have been conducted to date: 1) Appreciation Ceremony for former PDIC President Valentin A. Araneta on February 16, 2015; 2) Media Launch of Takbo2 on April 15, 2015; and 3) PDIC Benefit Run "Takbo2" on May 10, 2015. Forthcoming this June 2015, is the PDIC-hosting of the International Workshop on Deposit Insurance Fund Target Size (Lease of venue awarded to the Makati Shangrila in February 2015 and other related activities are ongoing).	23,041,993.00
	Venue, food and logistics for Meetings, Consultations Activities									
	Venue, Food and Event Organizer for PRAISE And Anniversary Activities	Makati		Apr 2015		June 2015			Procurement c/o CAG	800,000.00
	Venue, Food and Event Organizer for PRAISE and Christmas Activities	Makati				Dec 2015			Procurement c/o CAG	850,000.00
	Food for Thanksgiving Masses									380,000.00
	a) New Year	Makati		Dec 2014		Jan 2015	100%	191,541.00	Completed	
	b) Christmas	Makati		Oct 2015		Dec 2015				
	Venue, Food and Event Organizer for Annual Employee Wellness Activity									
	a) Family Day	Within 70 km from Makati	1,577,700.00	May 2015		Jun 2015	100%	1,577,700.00	Conducted last July 11, 2015.	1,800,000.00
	b) PDIC Chorale	Various	186,733.45	Mar 16, 2015		Mar 15, 2016	33%	186,733.45	On-going activity	500,000.00
	Asia Pacific Economic Cooperation Financial Regulators Training Initiative (APEC FRTI) Activites									500,000.00

W M

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget	
							Percentage of Completion	Cost Incurred to Date	Remarks		
	a) Co-hosting of the APEC FRTI Regional Seminar on Bank Analysis and Supervision (BAS)	ADB Headquarters, Mandaluyong City	245,001.20	May 4		May 8	100%	245,001.20	Completed		
	b) Hosting of the APEC FRTI Advisory Group Meeting and Welcome Dinner	ADB Headquarters, Mandaluyong City / Edsa Shangri-la Hotel	159,216.00	May 11		May 12	100%	159,216.00	Completed		
	Expression of Sympathy	N/A		Jan 2015		Dec 2015		91,332.50		200,000.00	
	Various Meetings (Executive/Management Committees, Policy Review Committee/SOGI Review/BPR, MIS Meetings, etc.) and	Continuing Concern (up to Dec. 2015)							136,022.23		
	Corporate Planning Activities	Continuing Concern (up to Dec. 2015)							166,491.88		
59	Insurance - Group Personal Accident								For deletion, not under procurement mode	11,430,620.00	
60	Asset Administration (engagement of appraisers, brokers, security services, caretaker, external marketing agents, insurance premiums, fees, utilities and general expenses)									54,308,432.00	
61	Miscellaneous - registration/vehicle smoke emission test and other misc expenses									409,220.00	
62	Legal Indemnification - Retainer, etc								For deletion, not under procurement mode	6,000,000.00	
63	Office Building (Leasehold Improvement - carpet filing for all floors)									2,176,000.00	
64	Motor Vehicles (replacement of 24 units corporate vehicles)									28,800,000.00	
65	Capital Expenditures - Furnitures									83,127,473.00	
66	Capital Expenditures - Office Equipment									1,301,088.00	

PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
67	Capital Expenditures - Other Machineries and Equipment									1,905,800.00
68	Capital Expenditures - Communication Equipment (Public Address System, IP Telephone, Analog Telephone and 2-way radios)			May-15		Q3	90%		PO issued to the winning supplier. Waiting for delivery of units.	10,963,650.00
Capital Expenditures - IT Equipment										
69	Notebook Computers								124 units and 116 units	19,950,000.00
70	Network Swith - edge			Jan-15		Q2	100%	142,590.00	PO issued to the winning supplier. Processing of payment on-going.	12,000,000.00
71	Network Swith - Core									8,760,000.00
72	Desktop Computers			Jan-15		Q2	100%	6,704,344.34	54 units and 33 units. Delivered and deployed to users.	6,100,000.00
73	Desktop Computer with MAC Application									200,000.00
74	Portable Laser Printer									1,800,000.00
75	Network Laser Printers									900,000.00
76	Colored Laser Printers									320,000.00
77	Deskjet Printers									80,000.00
78	Heavy Duty Scanners									1,800,000.00
79	Flatbed Scanners									1,440,000.00
80	Portable Scanners									125,000.00
81	Network attached storage									1,500,000.00
82	Multimedia Projector			Apr-15		Q3	70%		12 units. Approved for public bidding. For schedule.	1,457,484.00
83	Desktop Monitors									350,000.00
84	Pocket wifi devices									200,000.00
85	Wifi Routers									150,000.00
86	External Hard Disk Drives									102,000.00
Capital Expenditures - Intangible Assets (Software Systems and Liscenses)										
87	HR System									30,000,000.00
88	Procurement System									20,000,000.00
89	Budget System									18,000,000.00
90	RL Financial Systems					Q1	100%	2,512,500.00	Processing of payment on-going.	15,000,000.00
91	Project of Distribution System									12,000,000.00
92	Customer Handling System									10,000,000.00
93	E-Library System									250,000.00
94	MS Office Liscenses									10,245,000.00

**PHILIPPINE DEPOSIT INSURANCE CORPORATION
PROJECTS / PROGRAMS AND /OR ACTIVITIES
as of July 24, 2015**

Count	Programs/Projects/Activities for 2015	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			ABC In accordance with 2015 Corporate Operating Budget
							Percentage of Completion	Cost Incurred to Date	Remarks	
95	Visual Studio									850,000.00
96	Latest Crystal Reports Generation									750,000.00
97	SQL Server									400,000.00
98	Network Management for Wireless Routers									400,000.00
99	SQL Elements									300,000.00
100	Backup Software for Closed Bank Database and System									200,000.00
										795,642,866.65

* - System implemented within 6 months upon issuance of Notice To Proceed

** - System implemented within 10 months upon issuance of Notice To Proceed

*** - Software installed within 1 week upon issuance of Purchase Order

**** - System fully implemented and data migrated by Q4 2015

Note: The PPAs listed were taken from the PDIC Annual Procurement Plan for 2015. Details on the Project Date and Project Status were based on the inputs provided by the project proponents of each Group.

Prepared by:

for: Dofel S. Ferrer

Atty. Dofel S. Ferrer
CEO II - CGO

Noted by:

Atty. Basilio O. Visaya, Jr.
VP - CGO

