PHILIPPINE DEPOSIT INSURANCE CORPORATION

Makati City

PROCUREMENT MONITORING REPORT (PUBLIC BIDDING, DIRECT CONTRACTING & NEGOTIATED)

For the 1st Semester - 2016

Schedule/Milesstone of Activities.
Sollcnau::‘ Nojtsm Name of Project Requesting UnitEnd Usar Contract Signing Delivery/ Completion | Acceptance/ Tumover
Mode of Procuremaent Conference AD/Post of ITB Pre-bid Confe-rence | Eligibility Check of Bids Bid Evaluation | Post- qualification Notice of Award (notanal date) Notice to Proceed
On-going Projects in the 2nd Semester 2015 PMR
Upgrading of Fire Detection . 1/30/2016 & within 60 calendar days from recetpt of
1 and Alarm System (FDAS) GSD Public Bidding 1073072015 11/5/2015 1111372015 12472015 121142015 1/15/2018 200172016 21212016 Notice o Procesd
201/2016 & within 45 calendar days upon execution of
2 Edge Network Switches TSD Public Bidding 11/13/2015 1217/2015 12/18/2015 1/8/2016 1/15/2016 112012016 2022016 2/1/2016 the contract
A, Public Bidding
Public Bidding 1/19/2018 1/29/2016 2/9/2016 22312016 - - - - -
Software Maintenance of
1 SAP Software for the SDD
Integrated Financial System BAC Resolution for the
Rebidding rebidding dtd 41812016 412812016 511212016 5/19/2016 502712016 512712016 & abrotg | O" Yo, reckoned fom e issuancs of e
6/06/2016 Notice to Proceed
4/5/2016 e
Production / Pnnting of 2015 12 weeks reckoned from the date of
2 "9 ceh Public Bidding 2/9/2016 2/15/2016 2/23/2016 3/8/2016 3/15/2018 3/21/2016 4/4/2016 4/4/2016 subrmussion by PDIC of the final manuscript
PDIC Annuai Report .
to the Contractor
Supply and deliver of equipment within 45
Procurement of 12 Units of "
5/18/2016 & calendar days, Set-up, installation & testing
3 Muttimedia Projectors with TSD Rebidding 40512016 4/18/2016 - 412812016 5/5/2018 511012016 52012018 51812016 within 3 months from execution of the
Installaton
confract
- = Procurement of Motor Vehicles - _
post-qualification
1 Crossover Utility Vehicle penod extended
up to July 14,
2016 per BAC
Res No 16-18
4 2 Car (Sedan) GSD Public Bidding 5/5/2016 519/2018 §/31/2016 611412018
6 Passenger Wagon no bidder
axtended up to
5 Passenger Van July 14, 2016
Closed Banks' Electronic
5 Records Archive Management Ts0 Public Bidding 4/15/2016 & 6/21/2016
System (CBeRAMS)
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Date of Receipt of invitation
Solicitation No.ftem List of Invited
Name of Project Source of Fund ABC Contract Cost N Changes from the
No. [+ P Eligibiity | Submission and Notics of Award/ Contract Delivery/
Conference Pre-bid Confersnce Check Opening of Bids Bid Evatustion i Purchase Order Signing Acceptance il
On-going Projects in the 2nd Semester 2015 PMR
Upgrading of Fire Detection COA, IAD |, PCCI, 9/24/2015 & 9/24/2015 & 5 1156, 11100 & i ~ _ N
1 and Alarm System {FDAS) Gop 2,000,000 00 1,880,000 00 PBSP 92812015 0128/2015 11106, 11/09 8 111261201 1412612015
11/06; 11/09
COA,1AD |, ITAD, 9/24; 9128 & ! . 12110; 1211 & ~
2 Edge Network Switches GOP. 1,820,000 00 1.261,280.00 | ooy ogsp & 1GTO 1110672015 11/26, 12110 8 12110, 12/41 & 121152015 . 121512015 - - -
12111/2015
A Public Bidding
COA, IAD I.1TAD, 111512016 &
GOP 2,700,000 00 - PCCI, PBSP & ICTO 111512016 12112018 1/15/2016 & 1/21/2016
Software Maintenance of
1 SAP Software for the
Integrated Financial System -
COA, IAD |, ITAD, 41142016 & 4721, 4114, 4/22,
Gop 3,000,000 00 2,966,14400) ooy bagp g icTO 41512016 414, 415, 421 & 42612016 415 & 412672016 : ; ;
.
Production / Pnnting of 2015 COA, 1AD |, PCCI 1/15/2016 & /1512016 & 2/18,2/19 &
g ’ 19 & 2/22/2016 y
2 PDIC Annual Report Gop 1,100,000 00 1,043,000 00 PBSP 112112016 1121/2018 Y8, 2198 2/22/2018
Procurement of 12 Units of
COA,IAD |, ITAD, 2118, 2119, 222 & 4/14, 415, 421,
3 Mulbmedia Projectors with GOP 884,000 00 673,690.88 PCCI, PRSP & ICTO 4012016 NA 4/14/2016 & 4/15/2016 4122 8 412612016 - . .
Installaton
Procurement of Motor Vehicles GOoP 19,123,300 00
1 Crassover Utility Vehicle Lot 1 - 1,820,200 00
CQA, IAD I, PCCI & 4121,4/22 8 421,4/22 &
4 2 Car (Sedan) Lot 2 - 2,138,400 00 PBSP 42612016 412612016 424, 4122 & 4/26/2018
6 Passenger Wagon Lot 3 - 6,445,200 00
§ Passenger Van Lot4-8,718,500 00 .
Clossd Banks' Electronic
COA, 1AD |, IT Audit, 4/11/2016 & 4-21, 4-
5 Records Archive Management GOP 86,200,000 00 . .
System (CBeRAMS) PCCI, PBSP & ICTO|22; 4-26 3 6-17-2016




Date of Receipt of Invitation

Soh:imi;:.NoAum Name of Project Source of Fund ABC Contract Cost u:l“ Invited P Ehgibily | Sut jonand| . Notice of Award! Contract Deivery! Changes from the
Conference | Pr+oid Conference | = " | Opening of Bids | 244 Evaluation | Postqualfication | b rop 0y Order | ~ Signing Acceptance APP)
B. Neg d - Adj t and Contig
Consultancy Services for the COA, 1AD 1, PCC 115/2016 &
1 Competency Profiing and Gop 1,900,000 00 PBSP & COFILCO 112612016
Deveiopment of Competency-
based Job Descriptions (CBHRS
Phase 2)
C. Negotiated - Highly Technical
Renewal of Engagement of
1 Consultant for PDIC Legislatve |  GOP 490,000 00 490000.00| SO A0 L PCCL 'ng‘/’g;fe& NA NA . .
Intiatives
D. Negotiated - Agency-to-Agency
Venue of the 14th IADI Meeting 218, 2/19& NA .
1 and Infernational Conference GOP 210,000 00 187,250 00)COA, IAD 1, PGCI, PBSP 22212018 NA
Land Registration Authority 4214228
2 (LRA) Extension Office/Kiosk GoP £20,000.00 620,000 00|COA, IAD 1, PCCI, PBSP| 4/2612016 / 5/31 & NA NA . . . .
(Subscnption and Securnty 810112016
Deposit)
Supervisory Development COA,1AD |, PCCI, 421,422 & NA R .
3 Course (Tracks 1-3) cop 520,000 00 320,000 00 PBSP 42612016 A
€. Direct Contracting
. Network Monitonng System COA,1AD1,ITAD, | 2118, 219, 2/22 & NA .
i (What's Up Gold) cop 233,600.00 235,600.00 LP(:cx. PBSP&ICTO| 31112018 - NA
Internet Service Provider X
2 (Renewal of Contract with GoP 376,320 00 376,320 00| COMADLITAD, 4114, 415, 4121, 4/22 NA NA . ] ;
PCC), PBSP & ICTC & 4/28/2016
Eastern Communications, Inc ) .
COA, (AD |, PCCI. 421, 422 &
3 . 3 ' N/A . . . . -
3 Bloomberg Subscniption GoP 1,263,360 00 1,263,360 00 PRSP 42612018 NA
|
Invited Observers:
COA Commussion on Audtt
1AD | Internal Audit Department |
ITAD 1T Audit Department
PCCl Philippine Chamber of Commerce and Industry
COFILCO Confad: of Filipino C: ting Org
ICTO Information and Communication Technology Office




