									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operating Budget
1	Announcement of takeover and payout operations					January - December		2,172.00	Announcement of takeover and payout operations (PhP2,500 x 10banks)	25,000.0
2	Publication of Obituary					January - December		20,160.00	For expressions of sympathy	150,474.0
3	Job Vacancies					January - December			Posting of job vacancies in an online web portal	240,000.0
4	Invitation to Bid-Procurement related					January - December		61,056.00	Invitation to Bid-Procurement related	244,287.0
5	Publication of Depositor Protection and Awareness Week					January - December		458,861.80	Publication of Depositor Protection and Awareness Week-National Broadsheet	249,218.0
6	Publication of Job Vacancies					January - December			Publication of Job Vacancies- for additional manpower complement	250,788.0
7	Publication of Depositor Protection and Awareness Week- Local Newspaper					January - December			Publication of Depositor Protection and Awareness Week- Local Newspaper	275,865.0
В	Invitation to Bid- Corporate Assets for Sale (National Broadsheet)					January - December		36,662.65	Invitation to Bid- Corporate Assets for Sale (National Broadsheet)- based on projected number of public biddings for CY2022	996,872.0
9	Publication of Notice to Depositors (CSO)					January - December		493,393.92	Publication of Notice to Depositors (CSO)- based on projected number of bank closures for CY2022	1,017,870.0
10	Publication of Notice to the Public: Various advisories					January - December		45,504.00	Publication of Notice to the Public: Various advisories (Scam/Fraud, etc.)	1,755,516.0
11	Publication of Regulatory Issuances					January - December		64,108.80	Publication of RI on enforcement Action and based on number of forecast RIs for implementation	3,738,270.0
12	Engagement of External Appraiser					January - December			Payment for the External Appraiser relative to the foreclosure of mortgaged properties under corporate accounts.	110,000.0
13	IP phones					January - December			Digital IP phones	840,000.0
14	Drugs and Medicine Expenses	PDIC	626,330.00	January 2022		January-December	72%	450,760.00	Various drugs and medicine for clinic use.	626,330.0
15	Extraordinary Expenses - Other Committee Meetings					January - December			Meetings for CPG	9,000,0
16	Extraordinary and Miscellaneous Expenses - Meetings on GRC					January - December		2,082.25	5 RMO P150/pax x 6 pax x 1 meeting	10,800.0
17	Extraordinary and Miscellaneous Expenses - Editorial Meetings			-1.		January - December			0 4 meetings (1 meeting per Quarter)	12,000.0
18	Other Committee Meetings					January - December			For purchase of food & other food items to be served during committee preentings	13,000.0

		1							Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC In accordance wit 2022 Corporate Operati Budget
19	FOR AHC-RELATED CASES					January - December			Committee Meetings  Budget will no longer to be utilized within the year. No AHC meetings scheduled within the year.	18,000.
20	Expenses on travel assignment due to constraints		10,400.00	7-Apr-22				10,400.00	Expenses on travel assignment due to constraints	19,600
21	Extraordinary and Miscellaneous Expenses Corporate Giveaways/Tokens (c/o OP)					January - December			Greeting cards for distribution of OP CEO	20.000
22	OTHER INTERNAL MEETINGS	PDIC Ayala Office		Apr-22		January - December	53%	12,629.25	Various sectoral concerns	24,0
23	Extraordinary and Miscellaneous Expenses Public Relations/Meetings/Consultations/Fora/S eminars/Conferences w/ Other Organizations/Institutions					January - December		15,964.98	Meetings with service providers, consultants and other external stakeholders	24,000
24	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (3)					May-June /October- December		0.00	Keychain/Key tags with logo	
25	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (9)					May -June/October- December			Piggy bank w/ design/logo	25,000
26	Extraordinary Expenses - Conference w/ Other Organizations/ Institutions					January - December			For OSVP-MSS and CG	28,000.
27	Extraordinary and Miscellaneous Expenses - Others - Nomination to Media/PR Awards					January - December		18,900.00	Fee for nomination to media/ PR awards	30,000
28	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (4)					May-June /October- December			Cardholder w/logo	30,000.1
29	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (8)					May-June/October- December			) Facemask widesign/logo	30,000.0
30	Public Relations/Meetings/Consultations/Fora/S eminars with other Organizations/Institutions					January-December			Various Concerns (Legal, Audit, Investigative and Administrative)-P36,000 (12 events)  Budget will no longer to be utilized within the year. No meetings scheduled within the year.	36,000.0
31	Extraordinary and Miscellaneous Expenses - ERMC Meeting					January-December		25,036.42	c/o RMO P300/pax x 12 pax x 1 meeting)	43.200.0
32	Extraordinary and Miscellaneous Expenses - Conduct of PDIC Regional Hubs					January-December			P10,000 x 5 events	50,000.0
33	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (10)					January-December			Box w/design and logo	50,000.0

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
34	GCAA SPORTS ACTIVITIES					January-December			Advocacy events/activities as may be directed by Management	60,000.6
35	ACTIVITIES NECESSARY TO PROTECT THE INTEGRITY OF THE CORPORATION/CARRY OUT THE MANDATE OR ENHANCE THE IMAGE OF THE CORPORATION					January-December			Public relations/meetings/consultation Fora/Seminars/Conferences with other Organizations/Institutions	70,000
36	INDIVIDUAL MEMBERSHIP TO PROFESSIONAL ORGANIZATIONS/ ASSOCIATIONS AS A PRE-REQUISITE TO THE RENEWAL OF A PROFESSIONAL LICENSE	PDIC Ayala Office		Jan-22		January-December	37%	32,000.00	Renewal of IBP Annual Membership Dues  Remaining budget will no longer to be utilized within the year. Budget was allocated for fully filled up plantilla items for lawyers. However, the number of lawyers when payment of 2022 IBP dues was less than the number of fully filled up plantilla items.	86,000,0
37	Extraordinary and Miscellaneous Expenses Bereavement/Expression of Sympathy To Organizations or Individuals from Outside of PDIC					January-December		44,800.00	Extending sympathy to bereaved stakeholders within the year	96,000.0
38	Media Relations/ Meetings/ Consultations/ Linkaging w/ Other Organizations/ Institutions					January-December			Meetings w/ other Agencies (Gov't & Private/ Banks)	99,000.
39	Extraordinary and Miscellaneous Expenses - Congratulatory Tokens/ Flowers to Government Agencies					January-December		0.00	For Head of Stakeholders/Partners; and Founding Anniversary of local institutional partners of PDIC	100,000.
40	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (7)					May-June/October- December		0.00	Tote bag w/logo	100,000.0
41	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (11)					May-June/October- December		0.00	Balipen (plastic) with loge printing	100,000.0
42	Extraordinary and Miscellaneous Expenses Public Relations/Meetings/Consultations/Fora/S eminars/Conferences w/ Other Organizations/Institutions.					January-December		109,283.21	Preparatory Meetings for BAWS/MOU/FinLit, Caravan, Regional Hubs, Linkaging with bank groups, and other institutions/stakeholders	110,000,0
43	Public Relations/Meetings/Consultations/Fora/ Seminars/Conferences with Other Organizations/institutions		74,731.25	May-22		-			Public Relations/Meetings/Consultations/Fora/ Seminars/Conferences with Other Organizations/institutions (2022 Board Approved Revised Budget: P76,000.00)	
44	Other Committee Meetings		34,730.00	Jan-22					Other Committee Meetings	136,800.0
45	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (2)					May-June/October- December		0,00	Powerbank with logo	150,000.0
46	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (5)					May-June/October- December		0.00	) Tumbler w/logo	150,000.0

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance witi 2022 Corporate Operatir Budget
47	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (6)					May-June/October- December		0.00	Umbrella w/logo	150,000.0
48	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (13)					May-June/October- December		1,608.00	T-Shirt with print	150,000.
49	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (14)			continuing activity starting January 2022		May-June/October- December		0.00	USB with engraving/logo	150,000.
50	Relations/ Meetings/Consultations/Fora/Seminars/C onferences with other organizations/Institutions					January-December		2,886.00	For purchase of food and other food supplies including miscellaneous items (e.g., coffee filter, dishwashing liquid, tissue, table napkin, sponge, etc.) served and used during meetings of ERS	
51	Extraordinary Expenses - Other Internal Meetings	PDIC		continuing activity starting January 2022		December 2022		29,570.00	For OSVP-MSS, CPG, CG	164,000.
52	PARTICIPATION TO OTHER ACTIVITIES OF OTHER GOVERNMENT AGENCIES	PDIC	100,000.00	January 2022		January-December	55.55%	100.000.00	Fun Run and other Directives from CSC, DOF and other government agencies  1) P80,000 was reallocated to HRG Committee Meetings (HRMPSB I & II).	180,000.
53	Extraordinary and Miscellaneous Expenses - MOA/MOU Signing with government partners/like-minded institutions and bank groups					January-December			P50k x 4 activities	200,000
54	Extraordinary and Miscellaneous Expenses - PDIC Caravan (Depositor Protection and Awareness Week)					January-December			For bankers/businessmen/real estate brokers	200,000
55	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (1)					May-June/October- December		0.00	Notebook with powerbank and connector w/PDIC logo	200,000,0
56	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (12)					May-June/October- December		0.00	Ballpen (metal) with logo engraving	200,000,0
57	ODD PROJECTS					January-December			Compensation package (2) reorganization (3) Succession Planning Phase (4) Change management Team & (5)	200,000.0
58	Meetings within or outside unit					January-December		22,216.00	To be used during meetings within or outside unit of ERS	234,600,0
59	MEETINGS WITHIN OR OUTSIDE UNIT	PDIC	259,160.00	January 2022		January-December	15.30%	39,641.20	Covers the meetings conducted from January to December	259,160.0
60	SPECIAL EVENTS/ACTIVITIES OF THE CORPORATION - Corporate Philosophy	PDIC	276,000.00	June 2022		January-December	21.74%	60,000,00	Corporate Philosophy, FSI and Other Advocacy/Learning Incentives and Meetings with Various Training Providers  1) P60,000.00 was reallocated to PDIC Corporate T-Shirt held in June 2022	276,000.0
61	Committee Meetings					January-December			RLSG Committees (RDC & LRC) Meetings and ISO (AMDG & LMG) Meetings	300,000.0

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
62	Corporate Giveaways/Tokens					January-December			To be given away to birthday celebrants	336,000.0
63	Meetings within or outside unit					January-December			Sectoral/ Group/ Department Meetings	360,000.0
64	BEREAVEMENT AS EXPRESSION OF SYMPATHY	various	360,000.00	January 2022		January-December	16.28%	58,600.00	Covers the Deceased members and Immediate Family Members of PDIC Employees	360,000.0
65	Extraordinary and Miscellaneous Expenses Public Relations/Meetings/Consultations/Fora/ Seminars/Conferences w/ Other Organizations/Institutions					January-December			Conduct of press briefings and meetings with media (as deemed necessary)	400,000.0
66	Extraordinary and Miscellaneous Expenses - PDIC Caravan					January-December		0.00	P400K (P200K x 2 events)	400,000.0
67	Extraordinary Expenses - Committee (Excom/ Mancom) Meetings	PDIC		continuing activity starting January 2022		June 2022		43,492.62	Excom, Mancom  Budget Reallocation of Excom/Mancom to OP amounting to P 356,507.38 on 4 July 2022. (400.000.00 - 356,507.38 = 43,492.62)	400,000.0
	ExCom Meetings							97,915.00		
68	GAD RELATED ACTIVITIES -PCW					January-December			Participation in PCW-organized events; 18-day campaign to end VAW	420,000.0
69	SPECIAL EVENTS/ACTIVITIES OF THE CORPORATION	PDIC	440,000.00	June 2022		January-December	100.00%	440,000.00	(Co-hosting) of the APEC-FRTI Programs, Welcome Cocktails/Tokens 1) P440,000 was reallocated for the procurement of PDIC Corporate T- Shirts given to PDIC and LSERV Personnel in Celebration of the PDIC 159th Anniversary	440,000.0
70	Meetings within or outside unit		180,535.25	Jan-22				180,535.25	Meetings within or outside unit (2022 Board Approved Revised Budget: P217,632.75)	473,000.0
71	Extraordinary Expenses -Strat Planning Exercises c/o PD	PDIC		August 2022		November 2022		234,983,59	Corporate Planning Meetings/ Activities  Budget Realignment to CG amounting to P 165,000.00 on 5 October 2022.	500,000,0
72	Extraordinary and Miscellaneous Expenses - Public Relations/ Meetings/ Consultations/ Fora/ Seminars/ Conferences w/ Other Organizations/ Institutions					January-December		148 708 05	5 With Bank Org., Govt and Private Institutions of OPCEO	550,000,0
73	COMMITTEE MEETINGS	PDIC	920,925.00	January 2022		January-December	72.57%		Committees under HRG and ASG 1) P80,000.00 was added to the budget under HRG Committee for HRMPSB meetings. 2) P224,000.00 was added to the budget of the ASG Committee for	
74	HEALTH INFORMATION RELATED ACTIVITIES	PDIC	735,000.00			January-December	85,90%	630,612.00	Building Committee.  1) 600K was reallocated for the procurement of RT-PCR test kit and services	735,000,0

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC In accordance with 2022 Corporate Operation Budget
75	Extraordinary and Miscellaneous Expenses - Board Meetings					January-December		167,986,75	OCS 3 meetings/month (3x12 = 36)	900,000
76	Extraordinary and Miscellaneous Expenses - Board Committee Meetings			==		January-December		111,382.34	OCS - 3 meetings/month (3x12 = 36)	900,000.
77	Extraordinary and Miscellaneous Expenses - PDIC Social Outreach Program					January-December		0.00	Conduct of PDIC social outreach programs	1,000,000.
78	Extraordinary and Miscellaneous Expenses - Corporate Social Responsibility					January-December		0.00	Conduct of PDIC CSR new programs/activities	1,000,000.0
79	Extraordinary and Miscellaneous Expenses - Meetings within or outside unit					January-December		248,969.84	With Sector & Group Heads and OP unit. This also includes grocery and supplies incidentals to meeting (i.e coffee filter, clean wraps, dish washing liquid, sponge, folded table napkins, facial tissue etc.)	1,295,000
80	GAD RELATED ACTIVITIES	PDIC	1.512,000.00	March 2022		January-December	27.90%	421,920.00	The National Women's Month collaterals amounting to P421,920 was procured in March 2022, delivered by the suppliers, and distributed to PDIC personnel in April 2022.	1,512,000.
81	Extraordinary and Miscellaneous Expenses - Request for Sponsorship/ad support from various stakeholders					January-December		270,040.00	25 sponsorships/ad support	1,581,125.
82	CONDUCT OF TRAINING PROGRAMS WITH PRIVATE OR ANOTHER GOVERNMENT AGENCY					EC Seminars, a seminar for the DOJ National Prosecution was supposedly scheduled in Q4 of 2022 but this seminar will no longer be pursued because per LIG, the DOJ requested to reset the said seminar to the first quarter of 2023 due to conflict of schedule as the Prosecutor General wishes to maximize the attendance of the State Prosecutors.		9,391.80	Budget balance of 790,608.20 for the DOJ Seminar will no longer be	800,008
83	Extraordinary and Miscellaneous Expenses - Anniversary and/or Mid-Year PRAISE Awards					April-June/October- December		799,726.7	CAG — P2,185,000 (Venue rental and lunch/dinner - Php1M(@P1,000 x 1,000 pax); Lights and Sound System and Entertainment - P600K; Food packs for security and housekeeping personnel - P80K (@400 x 200 pax); Bus rental [ P100K; Various prizes (raffle, sectoral games) - P350K; Anniversary Thanksgiving Mass - P25K; and Miscellaneous expenses - P30K)	2,185,000

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC in accordance wit 2022 Corporate Operatin Budget
84	Extraordinary and Miscelianeous Expenses - Christmas Activities/Year-end PRAISE Awards					April-June/October- December		487,073.75	CAG — P2,330,000 (Venue rental and lunch/dinner p Php1M (@1,000 x 1,000 pax); Lights and Sound System and Entertainment - P600K; Food packs for security and housekeeping personnel (Christmas activities) - P80K (@P400 x 200 pax); Food packs for PDIC employees, security and housekeeping personnel (New Year's Thanksgiving) ; P120K (@P100 x 1,200 pax); Bus rental - P100K; Various prizes (raffle, sectoral games) - P350K; Christmas and New Year Thanksgiving Mass - P50K (@P25K per event); and Miscellaneous expenses - P30K	2,330,000.0
85	EMPLOYEE WELLNESS	PDIC	3,720,000.00	January 2022		January-December	31.36%	1,166,500.00	Budget covers the Family Day for PDIC Employees 1) 1.8 m was reallocated for the procurement of Antigen Nasal (Swab) Test kit and services	3,720,000
86	Extraordinary and Miscellaneous Expenses - Primary/Joint Hosting of Official Visits					January-December			PDIC Hosting of an international workshop/conference (IADI APRC Technical Assistance Workshop)	5,000,000.0
									The Legal Affairs Sector (LAS) is currently preparing a position paper to be submitted to GCG for latter's consideration of inclusion of other PDIC expenses and income (e.g. Deposit Insurance Fund/Claims Pay-out Expenses, Receivership and Liquidation Expenses/income) in the corporate financials as basis for determining the PDIC Grade and applicable Salary Structure/Tier for PDIC.  HRG has submitted the presentation on CPCS vs. PDIC compensation to OP (as of March 15,2022) for further instruction.	
87	CAPEX - FURNITURE AND FIXTURE - Modular System Furniture for the Proposed Business Continuity Site and Data Recovery Facility					January-December			Modular System Furniture for the Proposed Business Continuity Site and Data Recovery Facility (No utilization yet)	1,500,000.0
88	Operating Systems					January-December			Operating systems for computers/servers	500,000.0
89	COMPLIANCE MONITORING SYSTEM					January-December			Capex-Intangibles	2,375,000.0
90	BANK PERFORMANCE MONITORING SYSTEM UPDATE					January-December			Capex-Intangibles	2,500,000,0
91	ENTERPRISE RISK MONITORING SYSTEM					January-December			Capex-Intangibles	2,500,000.0
92	HUMAN RESOURCE INFORMATION SYSTEM - PHASE II					January-December			Capex-Intangibles	
93	INSURANCE CLAIMS SYSTEM UPGRADING					January-December			Capex-Intangibles  Capex-Intangibles	3,000,000.0
94	LOANS MONITORING SYSTEM					January-December			Capex-Intangibles	5,000,000.0 5,200,000.0

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to		ABC in accordance with 2022 Corporate Operatin Budget
95	COMMON FUNDS AND ACCOUNT SYSTEM (cfas)					January-December			Capex-Intangibles	5,500,000.0
96	INTEGRATED LEGAL MANAGEMENT SYSTEM					January-December			Capex-Intangibles	6,000,000.0
97	CUSTOMER HANDLING SYSTEM(CHS)					January-December			Capex-Intangibles	9,000,000.0
98	RL FINANCIALS					January-December			Capex-Intangibles	13,200,000.0
99	CORPORATE BUDGET SYSTEM					January-December			Capex-Intangibles	14,250,000.0
100	HUMAN RESOURCE INFORMATION SYSTEM					January-December			Capex-Intangibles	15,000,000.0
101	CLOUD INTEGRATED FINANCIAL SYSTEM		_			January-December			Capex-Intangibles	22,800,000.0
102	Security Information and Event Management					January-December			OVP-ITG - subject to completion and approval of the Review and Design of ITG Structure and Strategy	23,500,000.0
103	Social Media Internet					January-December			Internet access for CAG personnel	24,000.0
104	Prepaid internet cards for TSD personnel					January-December			For field operations	29,500.0
105	Secondary Internet Service		750,000.00	Jan-22		January-December	437,500.00		Secondary ISP	390,000.0
106	LRA leased line		178,884.00	Jan-22		January-December	104,349.00		Leased line for LRA (1mbps)	420,000.0
107	Internet Service for Public Wifi		215,040.00	Jan-22		January-December	125,440.00		Internet Service for public wifi	537,600.0
108	Alternate WCF for Excom Members					January-December			Wireless facility for Excom members	642,000.0
109	Primary Internet Service		495,000.00	Jan-22		January-December	288,750.00		Primary ISP	672,000.0
110	Leased line from PDIC HO to secondary back up site		913,920.00	Jan-22		January-December	533,120.00		Connection to secondary backup site	1,330,450,0
111	Reimbursement of Internet during work from home arrangement					January-December			Reimbursement of internet during WFH	2,350,656.0
112	colored printer		86,564.00	Mar-22		January-December	86,564.00		Replacement units	110,000.0
113	large format printer					January-December			Replacement units	168,000.0
114	network switches					January-December			Networking equipment	270,000.0

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC in accordance wi 2022 Corporate Operat Budget
115	scanners		287,500.00	May-22		January-December	287,500.00		Replacement units	320,000
116	network laser printers					January-December			Replacement	781,200
117	Equipment for secondary backup site					January-December			Equipment required for the set-up and implementation of the secondary backup site	7,000,000
118	CAPEX - MOTOR VEHICLES - Procurement of Motor Vehicles 1 unit 10 seater Passenger Van					January-December			Failed Bidding. GSD to prepare approval memo to BOD for 2023 re. Supplemental Budget for the Procurement of ten (10) units of Motor Vehicle and a letter to DBM and BSP seeking authority to procure motor vehicles.	3,360,000
119	CAPEX - MOTOR VEHICLES - Procurement of Motor Vehicles 2 units Light Delivery Truck (Multi-Purpose Vehicle)					January-December			Failed Bidding. GSD to prepare approval memo to BOD for 2023 re: Supplemental Budget for the Procurement of ten (10) units of Motor Vehicle and a letter to DBM and BSP seeking authority to procure motor vehicles.	3,360,000
120	CAPEX - MOTOR VEHICLES - Procurement of Motor Vehicles 7 Units 7 seater Wagon					January-December			Failed Bidding. GSD to prepare approval memo to BOD for 2023 re; Supplemental Budget for the Procurement of ten (10) units of Motor Vehicle and a letter to DBM and BSP seeking authority to procure motor vehicles.	14,230,006
121	CAPEX - MOTOR VEHICLES - Procurement of Motor Vehicles- 24-30 Seater Coaster					January-December			Failed Bidding. GSD to prepare approval memo to BOD for 2023 re: Supplemental Budget for the Procurement of ten (10) units of Motor Vehicle and a letter to DBM and BSP seeking authority to procure motor vehicles.	16,000,000
122	CAPEX - BUILDINGS AND OTHER STRUCTURES - General Contractor - Proposed Construction of Business Continuity Site and Data Recovery Facility					January-December			General Contractor - Proposed Construction of Business Continuity Site and Data Recovery Facility (no utilization yet)	60,000,000
123	Maintenance Kit for network laser printers					January-December			Utilization @ .5mk/year/printer for 106 printers	1,060,000
124	Toners					January-December			Network laser -318; small capacity -384; based on assumption of 1 toner per printer per year	4,378,740
125	PesoNet (New mode of settlement)					January-December		0.00	New mode of settlement which is the PESONET	21,000.
126	Cash Card (New mode of settlement for claims turnover to FOCS)					January-December		0.00	To settle filed claims with cash card from Landbank	90,000
127	Cash Card (New mode of settlement for claims turnover to HOCS)					January-December		0.00	D To settle filed claims with cash card from Lanbank	210,000
128	DBP Cash Outlet (New mode of settlement)					January-December		860.00	Payment of Service Charge on the engagement of PDIC with the Development Bank of the Philippines (DBP) - Multi-Channel Disbursement D Facility	308,000
129	Postal Money Order (PMO) for depositors with balances of 100,000 and below	PDIC	8,520,000.00	02-Jun-22		January-December	100%	4,261,320.00	D Service Charge Payment for PPC	4,258,680

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC in accordance with 2022 Corporate Operatin Budget
130	CAPEX - OTHER MACHINERY AND OTHER EQUIPMENT - Emergency Response Team Equipment					January-December			For use of PDIC Emergency Response Team, (utilized P153,300.00 for the procurement of air con unit at the Office of the President); procurement of 1 AED and 1 self-breathing apparatus for Chino Roces	1,000,000.0
131	Various Awards	PDIC	7,560,600.00	January 2022		January-December	26%	1,980,250.00	For the procurement of Various Awards for PDIC Employees	7,560,600.0
132	Other supplies and materials for field operations					January-December	97%	92,885.80	Various complimentary services (coffee/candies/water) (Revised budget: P 96,000)	296,000.0
133	COURIER SERVICES (XIMEX/AIR 21/LBC)	PDIC Ayala Office				January-December			For AHC & Corporate Cases	2,430.0
134	Postage and Courier Services - Ordinary Mails		10,140.00			January-December	0%		Ordinary Mails	10,140.0
135	Postage and Courier Services - IEMS		70,680.00			January-December	41%	29,261.00	International Express Mail Service (IEMS)	70,680.0
136	Registered Mail and Private Courier					January-December			Domestic Express Mail Service and Courier Services (Documents)	90,450.0
137	Postage and Courier Services - DEMS		193,480.00			January-December	120%	231,782.00	Domestic Express and Mail Service (DEMS)	193,480.0
138	Postage and Courier Services - Expressage		541,080.00			January-December	10%	53,594.00	Courier Services (Ximex/Air21/LBC)	541,080.0
139	Postage and Courier Services - Registered Mail		2,002,320.00			January-December	59%	1,190,343.00	Registered Mails	2,002,320.0
140	Gender and Development - National Womens Month Tarpulin					January-December	100	2,500.00	2 Tarpaulins were delivered by Citiminds, Inc. on March 10, 2022	2,500.0
141	Gender and Development - 18-day Campaign to End Violence Against Women Tarpulin					January-December		3,000.00	Two (2) Tarpaulins were delivered by Citiminds Marketing Inc. or November 29, 2022 for the 18-day Campaign to End Violence Against Women.	
142	Printing of Depositor Protection and Awareness Week Banner					May		4,000.00	Two (2) @ P2,000 (in celebration / commemoration of DPAW on 16-22 June)	4,000.0
143	Printing of Economic and Financial Literacy Week Streamer					January-December			EFLW Streamers (2) @P2,000 8-12 November.	4,000.0
144	Printing of Stakeholders Tarpaulin requests					January-December			Linkaging with various stakeholders (i.e PSA/DPRM, et. al)	20,000.0
145	PRINTING AND PUBLICATION EXPENSES					January-December			For the expenses to be incurred in the printing of tarpaulin, flyers, streamer, poster and other advertising and publication materials	40,000.0
146	Various Directive Compliance and for Recruitmnet related materials					January-December			FOR THE PRINTING, BINDING AND PUBLICATION REQUIREMENT OF THE UNIT	100,000.0
147	Notice to Depositors			Feb 16, 2022		January-December	25%	6,820.50	Printing and binding expense for Takeover and CSO (Revised budget: P 26,952.50)	150,000.0

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC In accordance wit 2022 Corporate Operatin Budget
									Printing and binding expense for printing of PDIC Decals Total budget is P120,000.00. Additional budget of P100,000.00 from P20,000.00 to cover price adjustment on the printing of decal was approved on November 23, 2022.	
									As of December 15, 2022 cut-off, processing for the procurement of decals is on-going.	
148	Procurement of Decais					July - December			On December 16, 2022 result of evaluation of the Abstract of Quotation was forwarded by ID to PPD recommending the qualification of Anglowealth Enterprises for the procurement of 618 decals amounting to P84,048.00. Coordination of ID with PPD and supplier is on-going.	120,000,
110	1 Toda Ciricia di Decesa					July - December			Po4,048.50, Cobraination of 15 with PPD and supplier is on-going.	120,000.1
149	Printing of financial literacy materials for LGUs					January-December			Printing of financial literacy materials for LGUs for public awareness initiatives	300,000.0
150	Public Awareness Materials-printing of manuals for Banks					January-December			Public Awareness Materials-printing of Manuals for Banks- P375K (1,500 copies @ P250.00/copy)	375,000.0
151	Printing of Compliance and other promotional materials					January-December			Printing of Compliance and other promotional materials- for compendium, ISO Audit, Citizen's Charter, Anvil Nomination materials, exhibits, etc.	375,000.0
152	Printing of Creative Information Materials/Collaterals					January-December			Printing of Creative Information Materials/Collaterals: PDIC Calendar (3,000 copies @ P200.00/copy)	600,000.0
153	Printing Financial Literacy Brochures					January-December			Printing of General Information Brochures on PDIC: Overview Mandates & Deposit Insurance and Core Services Brochures - P2.5M (2.5M copies @P1.00/copy); Filing of Deposit Insurance Claims - P135K (45,000 copies @P3.00/copy); and Settlement of Loans - P135K (45,000 copies @P3.00/copy) - 2,770,000	2,770,000.
154	Printing of 3 Information materials for Clients					January-December			Printing of 3 Information materials for Clients- P100K x 3 information materials @ P10.00/copy	3,000,000.0
155	Auditing Expense					January-December			Miscellaneous Expense - P42,000.00 Office Supplies - P51,685.73	93,685.7
156	Financial Crisis Communication Plan					January-December			Financial Crisis Communication Plan- An important tool to help the Corporation respond to possible financial crisis	500,000.
									For the procurement/engagement of Background Investigation Services for a period of one (1) year	560,000.0
157	Background Investigation Services	within the Philippines	550,000.00	February 2022		January-December	42%	231,000.0	New contract is for execution within the last week of Dec 2022.	100000000000000000000000000000000000000
455	Process Certification to ISO 27001 ISMS Information Security Management								To align with the directives of the Data Privacy Act of 2012 and DICT within 2022 but subject to the completion of the transfer to the Pasong Tamo	1
158	Systems Standards					January-December			office  Engagement of a Consultancy Service Provider for Strategic Plannin Workshop	640,000.0
159	Strategic Planning Workshop					January-December		0.0	Per Revised Budget, removed P750,000.00 0 (750,000.00 - 750,000.00 = 0)	750,000.0

								W	Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
160	ISO Certification	PDIC	389,200.00	January 2022		November 2022	100%		This covers the certification audit for Assessment of Member Banks (AMB) and Claims Settlement Operations (CSO) processes held on May 12 - 13, 2022. ISO certificate was issued on May 25, 2022 for the said processes by the third party Certifying Body - Socotec Certification Philippines, Inc. Payment was made to Socotec for the consultancy services. Consultancy services for certification of Real Property Disposal (RPD) was engaged with TUV Rheinland (Sole Bidder) at PhP264,600, good for 3 years with 50% downpayment for Y2022. For Loans Management and Bank Examination processes, the consultancy services cost is P61,460, based on contract for the second surveillance audit. Certification audit for Real Property Disposal (RPD) was held on 14 November 2022 while Loans Management (LM) and Bank Examination (BE) processes on 21 November 2022. Awaiting for issuance of ISO certificate for RPD. Currently, ongoing disbursements for LM and BE process.  Budget Realignment of ISO Certification to CG on 21 July 2022 (750,000.00 - 300,000.00 = 450,000.00)	750,000,0
161	Production of Annual Report (AR)							1,001,7,010		750,000.0
	Treasurer or Annual Topoli (AT)					January-December	-		Production of Annual Report (AR)	825,000.0
162	Event Organizer					January-December			To assist in the organization of international conference to be hosted by the PDIC.	1,000,000.0
163	Executive Search	within the Philippines				January-December			Professional recruitment services for projected separation of VPs and up	1,400,000.0
164	Branding Consultant					January-December			Branding Consultant - to raise public awareness	1,500,000.0
									Invitation to Bid posted in PhiliGEPs on June 23-29, 2022.  Ctarificatory Meeting with interested Consultancy Service Providers (CSP) was held on July 5, 2022.  Submission and Opening of Eligibility Documents was conducted on July 12, 2022.  Evaluation of Eligibility Documents of interested CSPs conducted from July 13-18, 2022.  Presentation to the BAC of Eligibility Evaluation / Evaluation for Shortlisting of Bidders was held on July 19, 2022. This was approved by the BAC on even date.  Pre-bid conference was held on July 26, 2022.  Submission of Technical and Financial Proposals and Opening of Technica Proposals were held on August 9, 2022.  Presentation of Project Proposals by the shortlisted bidders was held on August 10, 2022.	

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
						January-December			Evaluation of Technical Proposals was conducted from August 11-15, 2022. Technical Evaluation Results were presented to the BAC on August 16, 2022.	2,000,000.
	-								Second presentation of the Technical Proposals Evaluation results scheduled on August 23, 2022 was suspended along with other procurement activities for the project, pending the release of the official declaration by the OGCC on PDIC's exemption from the provisions of Memorandum Ciruclars No.1 and No.3, s. 2022.	
									Certificate on the determination of regular items for procurement was approved by the President on October 12, 2022	
									Resumption of Procurement Activities for the CBPMS Project was approved by the BAC on November 3, 2022.	
									Presentation to the BAC of the Revised Evaluation of Technical Proposals was held on November 10, 2022.	
									Opening of Financial Proposals of the 3 Consulting Service Providers was held on November 15, 2022	
									Presentation of the Results of Technical Evaluation and Ranking of the 3 Consulting Service Providers was held on November 18, 2022	
									Conduct of Negotiation with the Highest Rated Bidder on November 29, 2022	
									Presentation of the Results of Negotiation with the Highest Rated bidder, Assessment Analytics, Inc. on December 6, 2022	
165	Competency-Based Performance Management System (CBPMS)								Presentation of Post-Qualification Results of the Highest Rated Bidder, Assessment Analytics, Inc. on December 13, 2022	
									Profiling/assessment of applicants	2,000,000,00
166	Executive Profiling/Assessment	within the Philippines	2,000,000.00			January-December	0%	0.00	FOR REALLOCATION TO COMPUTER-BASED PSYCHOLOGICAL TESTING SERVICES (1,500,000.00)	
									Budget of P500,000 was reallocated to supplement the budget for the procurement of Consulting Service Provider for the CBPMS project.	
									The crafting of TOR is scheduled in Q3 and the procurement is scheduled in Q4.	2,500,000.00
167	Succession Planning Program					January-December			The project was deferred. To be procured in 2023	
168	Production of Public Awareness Materials for Print Advertising Strategies					January-December			Production of Public Awareness Materials for Print Advertising Strategies - To raise Public Awareness on PDIC Deposit Insurance	3,500,000.0

								76	Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operating Budget
169	Review and Design of PDIC Compensation Package and Engagement of a Consultancy Service Provider for the project								The Executive Order No. 150 on the CPCS for GOCCs was issued in October 2021.  In view of the effectivity of the PDIC Charter amendments on July 20, 2022, PDIC prepared a position paper requesting GCG to conduct a CPCS study for PDIC that will consider the unique mandates of PDIC. It was submitted to GCG on July 21, 2022.  The project will not be pursued anymore. The GCG Commissioners, in their meeting with PDIC Officials on 20 October 2022 clarified, among other things, that PDIC is covered by Executive Order No. 150 on the Compensation and Position Classification System (CPCS) for GOCCs. This is in view of the PDIC Charter amendments per Republic Act No. 11840 which took effect on July 20, 2022. GCG gave PDIC the option to submit additional financial data for consideration in the determination of PDIC Job Grade and Salary Tier.  The updated financial data consisting of CPCS Profile (corporate and closed banks) and DIF for 2017 to 2022 were submitted to GCG on	
130	project					January-December			November 25, 2022.  The Legal Affairs Sector (LAS) is currently preparing a position paper to be submitted to GCG for latter's consideration of inclusion of other PDIC expenses and income (e.g. Deposit Insurance Fund/Claims Pay-out Expenses, Receivership and Liquidation Expenses/Income) in the corporate financials as basis for determining the PDIC Grade and applicable Salary Structure/Tier for PDIC.  HRG has submitted the presentation on CPCS vs. PDIC compensation to OP (as of March 15,2022) for further instruction.	3,500,000.00
170	Conduct of Nationwide Public Awareness Survey					January-December		2,731,904.00	Conduct of Nationwide Public Awareness Survey	3,600,000.0
171	Service Quality Feedback Survey					January-December		500,000.00	(Meet requirement of GCG and expansion/enhancement of survey to cover other clients)  UPDATE as of April: For PDIC 2021 Customer Satisfaction Survey (CSS), awarded to Philippine Survey and Research Center, Inc. (PSRC) - 3rd payment (25%) to PSRC for the PDIC CSS 2021 amounting to P312,500 chargeable to the approved 2022 PS budget.  UPDATE as of May: 4th/final payment (15%) to PSRC for the PDIC CSS 0,021 amounting to P187,500 chargeable to the approved 2022 PS budget.	5,000,000.00
172	Enhancement of Social Media/Digital Campaign					January-December			To promote public awareness of PDIC through social media	0.000.000.00
173	Ennhancement of Advertisements and Media Placement					January-December			Enhancement of Advertisements and Media Placement- to raise public awareness on PDIC and deposit insurance (Consultancy- P1.5M; PDIC infomercial production and ad placement-P21,915,000 (3 infomercials @P300K; Infomercial ad placements-150 spots @P68,900 and 150 spots @ P71,200); Buy-out of 5-minute segment-P4,296,000 (12 episodes @P358K)	8,000,000.00 26,511,000.00

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC In accordance with 2022 Corporate Operating Budget
174	PROFESSIONAL SERVICES - General Services Annual Inspection of Professional Electrical Engineer (PDIC Building in Chino Roces)					January-December			Annual Inspection of Professional Electrical Engineer (PDIC Building in Chino Roces) PDIC building in Chino Roces is under renovation).	40,000.00
175	PROFESSIONAL SERVICES - General Services - Annual Inspection of Professional Mechanical Engineer (PDIC Building in Chino Roces)					January-December			Annual Inspection of Professional Mechanical Engineer (PDIC Building in Chino Roces) PDIC building in Chino Roces is under renovation	40,000.00
176	PROFESSIONAL SERVICES - General Services - Change of Combination of safe and vault doors					January-December			Change of Combination of safe and vault doors - Payment (COD) for BDD already paid	120,000.00
177	PROFESSIONAL SERVICES - General Services Pest Control Services					January-December			General Services Pest Control Services-January 2022 billing approved for payment; February 2022 billing approved for payment; March 2022 billing approved for payment; March 2022 billing approved for payment; July 2022 billing approved for payment; July 2022 billing approved for payment; July 2022 billing approved for payment; August 2022 billing approved for payment; September 2022 billing approved for payment; October 2022 billing approved for payment; November 2022 billing approved for payment;	
178	PROFESSIONAL SERVICES - GENERAL SERVICES - Garbage Hauling at PDIC Chino Roces					January-December			Garbage Hauling at PDIC Chino Roces - no utilization yet	500,000.00

								n9	Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC in accordance with 2022 Corporate Operating Budget
179	Professional Services - Janitorial and Allied Services					October-December			Janitorial and Allied Services January 1 to 15, 2022 regular billing-paid; January 16 to 31, 2022 billing-paid; February 1 to 15, 2022 regular billing-paid; February 16 to 28, 2022 billing-paid; March 1 to 15, 2022 regular billing-paid; March 2 to 31, 2022 regular billing-paid; April 1-6 to 21, 2022 regular billing-paid; April 1-6 30, 2022 regular billing-paid; April 1-6 30, 2022 regular billing-paid; May 16-31, 2022 regular billing-paid; June 1 to 15, 2022 regular billing-paid; August 1-531 regular billing-paid; September 1-15, 2022 regular billing-paid; September 16-30, 2022 regular billing-paid; Cotober 1-15, 2022 regular billing-paid; October 1-15, 2022 regular billing-paid; Movember 1-15, 2022 regular billing-paid; November 1-15, 2022 billing-paid; Movember 1-15, 2022 billing-paid; Movember 1-15, 2022 billing-paid; Movember 1-15, 2022 overtime billing-paid; March 1 to 15, 2022 overtime billing-paid; March 1 to 15, 2022 billing-paid; March 1 to 15, 2022 billing-paid; March 1 to 15, 2022 billing-paid; March 2-31 overtime billing-for processing; April 1 to 15 & 16 to 30 overtime billing-paid; April 16-30, 2022 overtime billing-paid; May 1 to 15, 2022 overtime billing-returned to OMGJSI; June 1 to 15, 2022 overtime billing-returned to OMGJSI; June 1 to 15, 2022 overtime billing-returned to OMGJSI; June 1 to 15, 2022 overtime billing-for checking c/o GSD; August 1-15, 2022 overtime billing-rot checking c/o GSD; August 16-31, 2022 overtime billing-not yet received; September 1-15,	
180	Engagement of External Appraiser			112-112-112-112-112-112-112-112-112-112		January-December			For properties with BV / CAV above 5Mn. 2. For properties with expired appraisal that cannot be accommodated by PRAD.	2,000,000.00
181	Salaries and Compensation	PDIC	32,826,050.00	January 2022		January-December	45%	14,778,582,26	No new SOAs transmitted to PDIC for audit.	32,826,050.00
182	PROFESSIONAL SERVICES - Security Services					October-December			Chino Roces Building, Taguig Warehouse, Cupang Warehouse, Corporate ROPA- December 1-15, & 16-30-P1,932,348.27 paid. Billing for January 1-15, 2022 - P 1,002,880.97 -returned by BDD- need to attached PR (on process)  Billing for January 16-31, 2022 - P 1,135,147.24 -paid; Billing for Feb 1-9 - P600,312.27 paid; Billing for Feb 1-9 - P600,312.27 paid; Billing for Feb 10-15 P149,491.98 paid; Billing for Feb 16-28 P 732,280.19 paid; Billing for March 1-15 P 764,040.65 paid; Billing for April 16-30 paid Billing for April 1-15 P1,209,556.82 - paid; Billing for April 16-30 P1,205,219.01 - paid for May 1-15 1,208,250.32 paid June 1-15 P1,049,386.76 paid; Billing for July 16-30 P1,479,202.47 paid; Billing for Aug 1-15 P1,390,725.50 paid August 16-31 P 1,485,009.67, September 1-15 P 1,437,743.87-paid September 16-30-P1,436.838.90 paid October 1-15 P1,423,652.84 paid, Nov 16-30 billing - not yet received December 1-15 billing, not yet received	40,095,666.00

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operating Budget
183	SPACE RENTAL EXPENSES					January-December			Rental for Space needed during Claims Settlement Operations. NO UPDATE AS OF CUT-OFF DATE OF September 15, 2022	15,000.0
184	OTHER RENTAL EXPENSES	Metro Cebu, Farmers SLB, Banco Rural de Gen. Tinio, RB Polomolok	17,420.00			January-December	20%	17,420,00	Rental for other materials needed during Field Operations such as tables/chairs, Generator Sets, Tents, etc. Rent expense for tables and chairs were incurred during the CSO at Metro Cebu on May 2022 totalling to P13,150.00, For June 2022, the following rent expense were incurred; Farmers SLB, P2,150.00, P90.00 for Banco Rural de Gen. Tinio, RB Polomolok for P2,030.00.	88,550.0
185	RENT EXPENSE - Indoor Ornamental Plants					November-December			Indoor Ornamental Plants (at Chino Roces). Service contract started in February, 2020. Already paid rental for Feb., 2022; March, 2022; April, 2022; May 2022; June, 2022; July, 2022; August, 2022; September, 2022 October, 2022 & November, 2022 (P19,700.00 per month).	240,953.0
186	Rent/Lease Expense					January-December	11%	18,540.00	For rental expenses incurred during DBF and frontline client assistance (Revised budget: P 169,500.00)	269,500.0
187	RENT EXPENSE - Warehouse for FFEs					January-December			Warehouse for FFEs	1,700,000.0
10-04	Rental Services for Photocopying					Canada Desamos			Walking to TT LS	1,700,000.0
188	Machine		2,222,696.00			January-March	36%	799,741.50	Rental Services for Photocopying Machine	2,222,696.0
189	RENT EXPENSE - Rental/ lease of Parking Slots					January-December			Rental/ lease of Parking Slots January 2022 billing-approved for payment on 12.20.2021; February 2022 billing-approved for payment on 1.25.2022; March 2022 billing approved for payment; April 2022 billing approved for payment; May 2022 billing approved for payment; June 2022 billing approved for payment; June 2022 billing approved for payment; September 2022 billing approved for payment, Coordination with SSS representatives on the turn-over of vacated floors at SSS Ayala Makati Building; October 2022 billing approved for payment; November 2022 billing approved for payment; December 2022 billing approved for payment.	4,285,000.0
190	RENT EXPENSE - Taguig and Cupang Warehouse					April-June			RENT EXPENSE - Taguig and Cupang Warehouse January 2022 billing-approved for payment on 1.27.2022; February 2022 billing approved for payment on 2.15.2022; March 2022 billing approved for payment; April 2022 billing approved for payment; May 2022 billing approved for payment; June 2022 billing approved for payment. July 2022 billing approved for payment; August 2022 billing approved for payment; September 2022 billing approved for payment; Coordination with SSS representatives on the turn-over of vacated floors at SSS Ayala MAkati Building; October 2022 billing approved for payment; November 2022 billing approved for payment December 2022 billing approved for payment	*
191	PBX maintenance					January-December			hardware maintenance of PBX	800,000,0
192	REPAIRS AND MAINTENANCE - FURNITURE & FIXTURE - Repair of FFEs					January-December			Repair of FFEs (no utilization yet)	600,000.0

									Project Status	
Count	Programs/Projects/Activities for 2022	Location -	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
193	Maintenance of public wifi equipment					January-December			Maintenance of public wifi equipment	120,000.0
194	Comprehensive maintenance for data center UPS		121,000.00	18-May-22		January-December	121,000.00		maintenance for data center UPS	121,000.0
195	IT Supplies					January-December			Supplies to be used for repairs and maintenance, ie, cables, mouldings, RJ45 etc.	400,000.0
196	Maintenance and accessories of various IT equipment					January-December			various semi-expendable ICT equipment and replacement parts	).000,00e
197	Nutanix maintenance		1,905,000.00			January-December	1,905,000.00	)	maintenance of VM hardware	1,625,000.0
198	REPAIRS AND MAINTENANCE - MOTOR VEHICLES - Smoke Emission Test					January-December			Vehicle Smoke Emission Test (Nine (9) motor vehicles are DONE conducting emission Test: TOYOTA GRANDIA SJN-812 emission test date February 7, 2022, TOYOTA GRANDIA SJN-801 emission test date January 19, 2022, TOYOTA ALTIS NBZ-5551 emission test date January 19, 2022, TOYOTA ALTIS NBZ-5551 emission test date January 28, 2022, TOYOTA ALTIS SJC-862 emission test date March 1, 2022, STAREX SLG-633 emission test date April 5, 2022, STAREX SLG-623 emission test date May 8, 2022, Toyota Fortuner NBZ-3574 emission test date April 20, 2022, TOYOTA GRANDIA SKW-575 emission test date May 6, 2022, Mitsubishi Canter SJX - 926 emission test date June 30, 2022, Toyota Grandia AOR-666 emission test date September 6, 2022, Toyota Grandia AOC-666 emission test date August 30, 2022, Toyota Grandia AOR-688 emission test date September 8, 2022, Toyota Grandia AOM-668 emission test date September 8, 2022, Toyota Grandia AOM-658 emission test date September 8, 2022, Done emission test for Starex SHR-959 and Toyota Carmy ZTU-918 on Sept. 26, 2022; 2 units (1 Corolla Altis and 1 Innova) for disposal P5,500.00. The registration/renewal of PDIC corporate vehicles has been completed for 2022.	

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC in accordance with 2022 Corporate Operating Budget
199	REPAIRS AND MAINTENANCE - MOTOR VEHICLES - PMS of MVs and Repair and Maintenance i.e. Mechanical, Aircon, Electrical, Body repairs, replacement of parts including participation fee								PMS of MVs and Repair and Maintenance i.e. Mechanical, Aircon, Electrical, Body repairs, replacement of parts including participation fee - DONE PMS and REPAIR of TOYOTA GRANDIA 2017 Model MT/DSL with conduction sticker AOC-861 with PO amount of P62,000.00 last March 26, 2022, DONE PMS and REPAIR of Hyundai Starex Model 2014 MT/DSL with plate number SLG-633 with PO amount of P29,000.00 last April 1, 2022. DONE PMS and REPAIR of TOYOTA GRANDIA AOM-688 with PO amount of P25,000.00 last April 9, 2022. DONE PMS and REPAIR of TOYOTA GRANDIA AOR-222 with PO amount of P35,000.00 last April 9, 2022. DONE PMS and REPAIR of TOYOTA FORTUNER NBZ-3574 with PO amount of P19,504.00 last April 6, 2022, DONE PMS and REPAIR of TOYOTA ALTIS NBZ - 5551 with PO amount of P22,540.00 last March 16 2022. DONE PMS of Toyota Fortuner NBZ 3574 with PO amount of P29,079.79, DONE PMS of Toyota Rush P8Y 223 with PO amount of P18,217.80 and Awiting for cheque for PMS & repair of Toyota Grandia SJN 812 with	
200	REPAIRS AND MAINTENANCE - OFFICE EQUIPMENT - Repair of Existing Office Equipment					January-December			Repair of Existing Office Equipment - Procured 1 set Orchid for OP in the amount of P2,000.00 (Q1). Procured 2 sets Orchids in the amount of P2,000.00 (Q2), Prepared another PR for 2 sets Orchids for O.P.	200,000.0
201	REPAIRS AND MAINTENANCE - OTHER MACHINERY AND EQUIPMENT - Fire Extinguishers					January-December			Refilling of Fire Extinguishers and conversion to green type (awarded to SAFPS Enterprises, Refill for CY 2022 already paid in the amount of P50,500,00). Will schedule another refill of fire extinguisher on CY 2023	450,000.0
202	REPAIRS AND MAINTENANCE - OTHER MACHINERY AND EQUIPMENT - Preventive Maintenance of Gensets, ATS, UPS, Fire & Jockey Pumps and Fire Detection and Alarm System					January-December			Preventive Maintenance of Gensets, ATS, UPS, Fire & Jockey Pumps and Fire Detection and Alarm System (no utilization yet) Waiting for the quotation for the PM of FDAS at the PDIC Ayala. Note: Prepared JRS/PIR for the check-up of FDAS at the PDIC Ayala.	1,200,000.0
203	REPAIRS AND MAINTENANCE - OTHER MACHINERY AND EQUIPMENT - Comprehensive Quarterly Maintenance of Precision ACU					January-December			Comprehensive Quarterly Maintenance of Precision ACU awarded to Superserve Corp., Billings for Q1, Q2 and Q3 in the amount of P201,000.00 per Quarter already paid. (Budget was realigned from Repair of ACUs and EACs)	1,200,000.0
204	REPAIRS AND MAINTENANCE - OTHER MACHINERY AND EQUIPMENT - Preventive Maintenance of VRF					January-December			Comprehensive PMS of VRV ACUs -preparation of documentary requirements for public bidding; ABC is P1,500,000.00 per market survey	2,400,000.0
205	REPAIRS AND MAINTENANCE - BUILDINGS and OTHER STRUCTURES - Water Potability Test					January-December			Water Potability Test (no utilization yet for 2022). Water potability Test will be scheduled in 2023.	100,000.0
206	REPAIRS AND MAINTENANCE - BUILDINGS and OTHER STRUCTURES - Refill and Maintenance of FM200 Fire Suppression System					January-December			Refill and Maintenance of FM200 Fire Suppression System (no utilization yet for 2022) (Budget was realigned for the Cable TV Subscription at the PDIC Ayala premises- awarded to Skycable Inc) Note: Processing of payment on-going. Refill and maintenance will be scheduled in 2023.	460,000.0

REPARTS AND MAINT ENRICE BUILDINGS AND OTHER STRUCTURES. Transporter and Treater of Hazerdous Water, Employer and Treater of Treater, Employer and Treater of Treater, Employer and Treater of Treater, Employer and Treater, Employer and Treater of Treater, Employer and Tre									Project Status	
BULDINGS AND OTHER TWO IZ units Devoter Two IZ unit	Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started				Remarks	ABC In accordance wit 2022 Corporate Operation Budget
BUILDINGS AND OTHER STRUCTURES - Transporter and Treater of Hazardous Waste; Emission Sampling Test for Centrests: Violatify Sampling Test for Centrests: Violatify Sampling Centre (Centrest): Violatify Sampling Centrest	207	BUILDINGS AND OTHER STRUCTURES- Comprehensive PMS of				January-December			Comprehensive PMS of Two (2) units Elevator (no utilization yet for CY 2022. For preparation of TOR), Under 1 year free maintenance.	720,000
Subscription - The Economist  210 Subscription - The Economist  211 Subscription - Time or The Economist  212 Magazine  213 Subscription - Time or The Economist  214 Subscription - Enancial Times  215 November-December  216 Subscription - CD Asia Online  217 January-December  218 Subscription  219 January-December  210 Subscription  210 January-December  211 Subscription  212 January-December  213 Subscription  214 Subscription  215 SSL subscription  216 WINDOWS REMOTE DESKTOP/365 E3  217 LRA Extension Office of PDIC  218 Subscription  219 January-December  210 January-December  210 January-December  211 Subscription  212 January-December  213 Subscription  214 Subscription  215 SSL subscription  216 January-December  217 LRA Extension Office of PDIC  218 Subscription  219 January-December  210 January-December  210 January-December  211 January-December  212 January-December  213 Subscription  214 Subscription  215 SSL subscription  216 January-December  217 LRA Extension Office of PDIC  218 January-December  219 January-December  210 January-December  210 January-December  211 January-December  212 January-December  213 Subscription  214 Subscription  215 SSL subscription  216 January-December  217 January-December  218 January-December  219 January-December  219 January-December  220 January-December  221 January-December  222 January-December  223 January-December  224 Subscription  225 January-December  226 January-December  227 January-December  228 January-December  229 January-December  229 January-December  220 January-December  220 January-December  220 January-December  220 January-December  221 January-December  222 January-December  223 January-December  244 Subscription  254 January-December  255 January-December  26 January-December  26 January-December  27 January-December  28 January-Dece	208	BUILIDNGS AND OTHER STRUCTURES - Transporter and Treater of Hazardous Waste; Emission Sampling Test for Gensets;				January-December			Transporter and Treater of Hazardous Waste; Emission Sampling Test for Gensets; Water/Wastewater Sampling (no utilization yet)	1,000,000
Subscription - The Economist   January-December   0.00 Subscription	209	Subscription to SEC iview				January-December	99,25	171,20	0 Adjusted from P5,000.00 to P92.50 on 5 August 2022	172
Subscription of Time or The Economist Magazine  November-December Magazine Subscription  Subscription - Financial Times November-December  November-December  January-December  28,239,62 Subscription  January-December  Signatury-December  January-December  LRA Extension Office of PDIC  For the remaining budget amounting to P2,17,00, 7,000,00 was used for the payment of C3 subscription alonger to be utilized within the year.  Budget allocated was based on the amount after	210	Subscription - The Economist				January-December				17.204.
November-December   Magazine Subscription	211	Subscription - Zeom				January-December		0.00	Cloud platform for video, voice, content sharing and chat	20,600.
214 Subscription - CD Asia Online  215 SSL subscription  216 WINDOWS REMOTE DESKTOP/365 E3  217 LRA Extension Office of PDIC  For the remaining budget amounting to P7,217.00, 7,000.00 was used for the payment of Q3 subscription Budget amounting to P7,217.00 will no longer to be utilized within the year.  Budget allocated was based on the amount after	212					November-December			Magazine Subsciption	25,000
215 SSL subscription January-December Internet access security  216 WINDOWS REMOTE DESKTOP/365 E3 January-December SUBSCRIPTION EXPENSES  217 LRA Extension Office of PDIC July-August LRA Subscription  For the remaining budget amounting to P7, 217,00, 7,000,00 was used for the payment of Q3 subscription. Budget amounting to P271,00 will no longer to be utilized within the year.  Budget allocated was based on the amount after	213	Subscription - Financial Times				November-December		0.00	Subscription	29,261
216 WINDOWS REMOTE DESKTOP/365 E3  217 LRA Extension Office of PDIC  For the remaining budget amounting to P7.217.00, 7,000.00 was used for the payment of Q3 subscription. Budget amounting to P217.00 will no longer to be utilized within the year.  Budget allocated was based on the amount after	214	Subscription - CD Asia Online				January-December		28,239.62	2 Subscription	30,570
217 LRA Extension Office of PDIC  July-August  For the remaining budget amounting to P7.217.00, 7,000.00 was used for the payment of Q3 subscription. Budget amounting to P217.00 will no longer to be utilized within the year.  Budget allocated was based on the amount after.	215	SSL subscription				January-December			Internet access security	78,000
For the remaining budget amounting to P7,217.00, 7,000.00 was used for the payment of Q3 subscription. Budget amounting to P21.00 will no longer to be utilized within the year.  Budget allocated was based on the amount after	216	WINDOWS REMOTE DESKTOP/365 E3				January-December			SUBSCRIPTION EXPENSES	100,000
amounting to P7,217.00, 7,000.00 was used for the payment of Q3 subscription. Budget amounting to P217.00 will no longer to be utilized within the year.  Budget allocated was based on the amount after	217	LRA Extension Office of PDIC				July-August			LRA Subscription	120,000
subscription of Lex Libris libraries. However, there is no longer any need for online version/access of Lex Libris as work onsite						amounting to P7,217.00, 7,000.00 was used for the payment of Q3 subscription. Budget amounting to P217.00 will no longer to be utilized within the year.  Budget allocated was based on the amount after realignment for the subscription of Lex Libris libraries. However, there is no longer any need for online version/access of				

								V	Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC in accordance with 2022 Corporate Operating Budget
219	Endpoint Security System maintenance					January-December			Encryption Security maintenance	286,000.0
220	Network Monitoring System maintenance		314,000.00	01-Apr-22		January-December	314,000.00		maintenance for NMS	370,000 0
221	Sams Plotter		357,954.55	28-Mar-22		January-December	357,954.55		plotting software for PrAD	384,000.0
222	Helpdesk maintenance		440,000.00	Aug-22		January-December	440,000.00		helpdesk software maintenance	484,000.0
223	Multimedia News Monitoring and social Listening Services					January-December		625,324.00	Multimedia News Monitoring and social Listening Services (TV, Radio, Print, broadcast, online monitoring of approx 6,000 social media channel)	700,000.0
224	Procurement of Daily Newspapers and Business World		845,151.00			November-December	40%	339,102.50	Daily Newspapers and Business World	845,151.0
225	SUBSCRIPTION FOR TEXT BLAST FACILITY					July-August			SUBSCRIPTION EXPENSES	900,000
226	SUBSCRIPTION FOR CLOUD PABX/TELEPHONY					January-December			SUBSCRIPTION EXPENSES	1,000,000.0
227	Multifactor Authentication software		1,000,000.00	Oct-22		January-December			Software for additional security for officers	1,200,000.0
228	IPPFSS					July-September			SUBSCRIPTION EXPENSES	1,547,233.0
229	Antivirus and antispam software		765,000.00	Jun-22		April-June	765,000.00		antivirus and antispam software	1,716,440.0
230	Bloomberg					April - June			subscription of 2 terminals for the year 2022	1,812,800.0
231	Checkpoint firewall maintenance		2,275,000.00	Aug-22		January-December	2,275,000.00		checkpoint maintenance	1,945,000.0
232	INTEGRATED FINANCIAL SYSTEM					January-December			SUBSCRIPTION EXPENSES	4,832,318.0
233	Office Production Software/Office 365 Subscription					January-December			Subscription to Office 365	5,500,000.0
234	Cloud Protection Security Solution					January-December			New System for Cloud Security	8,500,000.0
235	Disaster Recovery Services		3,255,000.00			January-December	1,898,750.00	)	online back up site	29,000,000.0
236	PLDT direct lines					January-December			PLDT direct lines	188,992.0
237	PLDT landline plus					January-December			PLDT landline plus	373,560.0
238	ISDN charges					January-December			ISDN charges	1,833,525,0

				11176					Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
239	wireless facility for ITG personnel					January-December			wireless facility for ITG personnel	36,000.0
240	Reimbursement of telephone mobile during work from home arrangement					January-December			reimbursement of mobile expenses during WFH	525,096.0
241	Wireless facility for Unit Heads and up					January-December			Wireless facility for Unit Heads and up	1,582,110.0
242	Technical / Functional: Bank Examination Forum					January-December			To align significant updates on BSP regulations, PDIC issuances and other best practices on bank examination	50,000.0
243	CORE: Skills Retooling Course on Project Management Approach to BAnk Closure Focus on MODL, MOI Preparation					January-December			To equip members of the ETP in the PMT Approach to Bank Closure	100,000.0
	Skills Retooling Course on the Project Management Approach to Bank Closure with Focus on MODL and MOI Preparations	5/F Training Room	20,720.00	December 5	N/A	December 6	100%	20,720.00	Completed	
	Cascading of the RLS Circular No. 2022- 05 Accounting Procedures During Takeover of Closed Banks	MS Teams	7,000.00	December 6	N/A	December 6	100%	7,000.00	Completed	
	Re-run of the Lecture on the Supreme Court - Promulgated Rules on Liquidation of Closed Banks (A.M. No. 19-12-02-SC effective April 16, 2020)	December 7	00.008,6	December 7	N/A	December 7	100%	9,800.00	Completed	
244	CORE: Skills Retooling Course on Claims Validation and Processing					January-December			To equip the members of the ETP on claims validation & processing	100,000.0
245	CORE: Skills Retooling Course on Claims Settlement / Public Assistance					January-December			To equip the members of the ETP on claims settlement and public assistance	100,000.0
246	CORE: Skills Retooling Course on Loans Management					January-December			To equip members of the ETP on loans management processes	100,000.0
247	CORE: Workshop on the PDIC Quality Management System (QMS)					January-December			To capacitate PDIC personnel involved in the management of QMS	100,000.0
248	CORE: Workshop on Basic Quality and Productivity Improvement Approaches (BQPIA)					January-December			To guide process owners to comply with the requirements of the ISO 9001:2015	100,000.0
249	CORE: Workshop on ISO 9001:2015					January-December			To orient the process owners on how ISO certification is done	100,000.0
250	Technical / Functional: Seminar on Records Management					January-December			To equip participants on the fundamentals of archiving and records management	100,000.0
	Seminar on Records Management	MS Teams	136,120.00	December 12	N/A	December 13	100%	136,120,0	0 Completed	

									Project Status	Leave X
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
251	Technical / Functional: Insurance Claims System (ICS) and Deployment Briefings					January-December			To cover continuous improvement and changes in procedures and policies	100,000.0
252	Technical / Functional: Legal Lecture Series					January-December			To generate awareness and enable personnel to comply with legal requirements	100,000.0
253	Technical / Functional: Governance, Risk & Data Privacy					January-December			To promote governance, compliance and risks programs in PDIC	100,000.0
	Cascading of the PDIC Data Privacy Manual - Batch 5	MS Teams	49,000.00	November 25	N/A	November 25	100%	49,000.00	Completed	
254	Technical / Functional: Seminar on Procurement Law					January-December			To update BAC and TWG members on RA 9184	100,000.0
255	Other Programs: Safety Programs on Fire, Earthquake and Other Disaster Preparedness Initiatives					January-December			To equip members of ERT on disaster risk management	100,000,001
256	Other Programs: Orientation on Drug - Free Workplace					January-December			To orient PDIC employees on use of dangerous and prohibited drugs	100,000.0
257	Other Programs: Anniversary Learning Sessions					January-December			Short learning sessions for PDIC employees	100,000.0
	Health Talk Series: Topic 4- Dermatology and Skin Care	MS Teams	7,700.00	November 25	N/A	November 25	100%	7,700.00	D Completed	
258	CORE: On-Boarding Program					January-December			To train new hired PDIC personnel on PDIC's mandates, objectives and valuaes	150,000.0
	PDIC On-Boarding Program - Batch 18	MS Teams	17,250.00	November 23	N/A	December 2	100	17,250,00	0 Completed	
259	Technical / Functional: Seminar on Microsoft Excel - Basic and Intermediate Levels					January-December			To familiarize participants on the basic and advanced skill sets on MS Excel	150,000.0
260	Technical / Functional: Seminar on Asset Disposal / Marketing & Promotion Initiatives					January-December			To cover credit collection, asset disposal, and marketing initiatives	150,000.
261	CORE: Refresher Course on Internal Quality Audit (IQA)					January-December			To refresh PDIC IQAs on updates of ISO 9001:2015	200,000.
262	Leadership & Managerial: Supervisory Development Course - Track 1					January-December			To strengthen communication, people and presentation skills, etc.	200,000
263	Leadership & Managerial: Supervisory Development Course - Tracks 2-3					January-December			To strengthen communication, people, and presentation skills, etc.	200,000

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC in accordance with 2022 Corporate Operation Budget
264	Technical / Functional: Project Management Team Exchange Session					January-December			To discuss completed bank closure projects, share & compare experiences, challenges encountered, etc.	200,000.0
265	Technical / Functional: Computer Assisted Audit Techniques (CAATS)					January-December			To equip internal auditors on various audit tools	200,000.0
266	Technical / Functional: Business Continuity Program					January-December			To capacitate BCT members	200,000.0
267	Other Programs: Occupational Safety and Health					January-December			To equip ERT members on first aid	200,000.0
268	Other Programs: First Aid					January-December			To equip ERT members on first aid	200,000.0
269	CORE: Customer Service Program					January-December			To develop a greater appreciation of customer value and raise the quality of service we provide to PDIC customer	240,000.0
270	Technical / Functional: Effective Business Writing Course					January-December			To develop business and technical writing skills of PDIC employees	250,000.C
271	Technical / Functional: Completed Staff Work					January-December			To develop business and technical writing skills of PDIC employees	250,000.0
272	CORE: Branding and Culture Building					January-December			To generate awareness, support and buy-in on the new PDIC brand	300,000,000
273	Leadeship & Managerial: Executive Leadership Program					January-December			To enable PDIC's Top Management to manage, influence, and direct personnel in the organization to fulfill goals, strategic plans, etc.	300,000
274	Leadership & Managerial: Seminar on Performance Coaching					January-December			To reinforce the leadership competencies of PDIC officers	300,000.0
275	Leadership & Managerial: Seminar on Strategic and Critical Thinking					January-December			To develop skills on planning and decision making tools	300,000.0
276	Leadership & Managerial; Seminar on People Handling Skills					January-December			To provide leadership skills to ensure greater productivity and better handling of personnel	3.000,000
277	Technical / Functional: Seminar on Bank Fraud					January-December			To address solutions - related to fraud particularly on banks	300,000.0
278	Technical / Functional: CBHRS-related Programs			*		January-December			To brief on the CBHRS concepts and programs	500,000.0
279	Other Programs: Gender and Development (GAD)		3			January-December			To promote awareness on GAD various programs for PDIC employees	500,000.0
	Seminar on Gender and Wellness: Nutritional Management of Diabetes	5/F Training Room	26,000.00	November 24	N/A	November 24	100%	26,000.00	0 Completed	

							Project Status			
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost incurred to Date	Remarks	ABC in accordance with 2022 Corporate Operatin Budget
	Seminar on Sex Disaggregated Data and the Establishment of GAD Database	MS Teams	52,600.00	November 22	N/A	November 25	100%	52,600.00	Completed	
	Orientation on Violence Against Women (VAW)	MS Teams	27,200,00	November 25	N/A	November 25	100%	27,200.00	Completed	
	Learning Session in line with the Campaign to End Violence Against Women - 2 Batches	MS Teams	25,100.00	December 1	N/A	December 1	100%		Completed	
280	Other Programs: Programs and Projects to support specific Learning Needs					January-December			Other programs to support specific learning needs	1,000,000.0
	Legal Talk Series: Casacsding of RA 11840 and Its IRR - Batches 4-6	MS Tearns	6,300.00	November 14	N/A	December 2	100%	6,300.00	Completed	
	Internal Financial Crisis Simulation Exercise	5/F Training Room	362,500.00	November 17	N/A	November 18	100%	362,500.00	Completed	
	Learning Session on Invigorating Our Spirituality During and After Life Crisis	MS Teams	17,400.00	November 23	N/A	November 23	100%	17,400.00	Completed	
	Learning Session on Emergency Preparedness and Response: Active Shooting Incident and Bomb Threat	5/F Training Room	23,180.00	December 23	N/A	December 23	100%	23,180.00	Completed	
281	TRAVEL EXPENSES - Toll Fees					January-December			RFID Autosweep (South) and Easytrip (North) for the payment of toll fees for expressways - P407,343.00 for RFID (autosweep & easytrip) toll fees from January to November 30, 2022.	870,000.0
282	Common Supplies and Equipment (CSE)					January-December			Office Supplies/Inventory and Storage Box/Toner 13,373,546.00 Semi-expendable Furniture, Fixtures and Books Expenses 1,488,575.00 Accountable Form Expenses 112,500.00 Semi-Expendable-Machinery and Equipment 1,407,400.84 ISD > P2,250.00 Office Equipment 803,150.00 Furniture and Fixtures 117,120.00 Communication Equipment 172,304.00 Other Machineries & Equipment 798,923.60 Other Supplies and Materials Expenses 829,797.80 Telephone Expenses - Mobile 181,500.00 PAD > P6,100.00 Medical, Dental & Laboratory Supplies Expense 459,645.00 Repairs and Maintenance-Buildings and Other Structures 1,276,809.60 IT Equipment 82,784.00 Airfare 15,351,000.00 - PAD -> P480,763.58 (regular): P72,783.67 (LSERV)	36,455,055.8
	Procurement of Plane tickets of regular employees		911,600.00			January-December		359,278.75		

			1							
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
	Procurement of Plane Tickets		80,888,45	Jan-22				80,888.45	Allocated budget for Airfare of OSVP-DIS Officers and Staff, Project Managers and Observers.	344,000.00
	Semi Expendable Machinery & Equipment Expenses		60,000.00	Oct-22				60,000.00	Semi Expendable Machinery & Equipment Expenses	60,000.
	Semi Expendable Furniture, Fixtures & Books Expenses		20,000.00	Nov-22				20,000.00	Semi Expendable Furniture, Fixtures & Books Expenses (2022 Board Approved Revised Budget: P20,000.00)	20,000
	Procurement of Plane Tickets					No travel requirement expected till end of the year  Note: Budget no longer to be pursued this year.			Allocated budget for Airfare of employees.	17:200.
	Procurement of Plane Tickets					No travel requirement expected till end of the year Note: Budget no longer to be pursued this year.			Allocated budget for Airfare of employees.	17,200
						No travel requirement expected till end of the year				
	Procurement of Plane Tickets					Note: Budget no longer to be pursued this year.			Allocated budget for Airfare of employees.	34,400.
									Office Supplies/Inventory and Storage Box/Toner  > P29.149.00 (revised P3,553.90) (Amount utilized - 2,400)  Semi-Expendable-Machinery and Equipment > P21,000.00 (revised P26,000.00) (No Utilization) Other Machineries & Equipment (Re-alignment)* > P17,870.67 (No utilization) Other Supplies and Materials Expenses > P5,145.02 (revised P7,869.45) (Amount utilized - 2,180) Telephone Expenses - Mobile > P1,500.00 (No Utilization) Airfare > P137,600.00 (revised P75,000) (Amount utilized - P73,831.32)	
	Common Supplies and Equipment (CSE)		194,394.02			January-December	40.34%	78,411.3	NOTE: >Total Cost (adjusted) P131,794.02 >Percentage of utilization/completion - 59.50%. >Other Machineries and Semi-Expendable aggregating P43,870.67 for re-allocation to cover budget deficiency of PPD (awaiting SH approval)	

Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost incurred to Date	Remarks	ABC in accordance with 2022 Corporate Operating Budget
	Common Supplies and Equipment (CSE)		157,822.54			January-December	36.83%	58,127.26	Office Supplies/Inventory and Storage Box/Toner  > P21,617.28 (revised P6,645.40) (No Utilization)  Other Machineries & Equipment (re-alignment)  > P17,519.43 (No Utilization)  Semi-Expendable-Machinery and Equipment  > P21,000.00 (revised P26,000) (Amount utilized - P5,000)  Other Supplies and Materials Expenses  > P10,505.26 (revised P2,957,71) (Amount utilized - P1,200.00)  Telephone Expenses - Mobile  > P1,500.00 (Amount utilized - P580.00)  Airfare  > P103,200.00 (revised P52.000) (Amount utilized - P51,347.26)  NOTE: >Total Cost (adjusted) P106,622.54  > Percentage of utilization/completion - 54,52%  > Other machineries and semi-expendable aggregating P43,519.43 for re-allocation to cover budget deficiency of PPD (awaiting SH approval).	
	Common Supplies and Equipment (CSE)		183,899.18			January-December	22.74%	41.810.98	Office Supplies/Inventory and Storage Box/Toner  > P18,748.60 (revised P7,397.12) (No Utilization) Other Machineries & Equipment (re-alignment)  > P15,841.06 (No Utilization) Semi-Expendable-Machinery and Equipment  > P21,000.00 (No Utilization) Other Supplies and Materials Expenses  > P5,050.58 (revised P561.00) (No Utilization) Telephone Expenses - Mobile  > P1,500.00 (Fully utilized - 1,500.00) Airfare  > P137,600.00 (revised P75,064.43) (Amount utilized - 40,310.98)  NOTE:>Total Cost (adjusted) P121,363.61  > Percentage of utilization/completion - 34.45%  > Other machineries and semi-expendable aggregating  P36,841.06 for re-allocation to cover budget deficiency of PPD (awaiting SH approval).	

									Project Status	
Count	Programs/Projects/Activities for 2022	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operating Budget
									Office Supplies/Inventory and Storage Box/Toner > P17,297.78 (revised P4,702.99) (No Utilization) Other Machineries & Equipment (budget re-alignment) > P17,802.99 (No utilization) Semi-Expendable-Machinery and Equipment > P21,000.00 (No Utilization) Other Supplies and Materials Expenses > P6,007.56 (revised P800) (No Utilization) Telephone Expenses - Mobile > P1,500.00 (Fully utilized) Airfare > P103,200.00 (revised P50,000) (No Utilization) NOTE: >Total Cost (adjusted) P95,805.34 > Percentage of utilization/completion - 1.57% > Other machineries and semi-expendable aggregating P38,802.99 for re-allocation to cover budget deficiency of	
	Common Supplies and Equipment (CSE)		149,005.34			January-December	1.01%	1,500.00	PPD (awaiting SH approval).	
-1	Common Supplies and Equipment (CSE)		17,200.00			January-December	0.00%	0.00	Airfare 17,200.00 (revised - P0.00)	
	Common Supplies and Equipment (CSE)		17,200.00			January-December	0.00%	0.00	Airfare 17,200.00 (revised - P0.00)	
	Common Supplies and Equipment (CSE)		17,200.00			January-December	0.00%	0.00	Airfare 17,200.00 (No longer pursued this year) - per our advice to BDD on 5 Aug 2022 and subsequently approved by the PDIC Board on 28 Sept 2022	
	Common Supplies and Equipment (CSE)		17,200.00			January-December	0.00%	0.00	Airfare 17,200.00 (Not utilized / No longer pursued this year) - per our advice to BDD on 5 Aug 2022 and subsequently approved by the PDIC Board on 28 Sept 2022	
	Common Supplies and Equipment (CSE)		34,400.00			January-December	0.00%	0.00	Airfare 34,400.00 (Not utilized / No longer pursued this year) - per our advice to BDD on 5 Aug 2022 and subsequently approved by the PDIC Board on 28 Sept 2022	
283	Reimbursable Business Expenses of Private Representatives							899,745.41		
284	Mass Sponsorship for External Stakeholders							3,000.00		
285	OP Prepaid Cards							28,200.00		

	Programs/Projects/Activities for 2022	Location Total C		Date Started	No. of Extensions			T		
Count			Total Cost			Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2022 Corporate Operatin Budget
286	Engagement of Consulting Services for PDIC's Study on Deposit Insurance Fund (DIF) Targeting Methodology					January-December			For the procurement/engagement of Consulting Services for PDIC's Study on DIF Targeting Methodology for a period of one (1) year	4,000,000.0
TOTAL			81,146,361.05					37,231,467.66		622,726,986.0

Note: The PPAs listed were taken from the PDIC Annual Procurement Plan as submitted to GPPB. Details on the Project Date and Project Status were based on the inputs provided by the project proponents of each Group.

Prepared by:

Noted by:

Atty. Derilah Grace(). Magtol

Joha

OIC-CGO

Page 29 of 29