									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
1	Various Awards (Service Awards, PRAISE Awards Memorabilia, Corporate Incentives, Other Awards	Anywhere in the Phil.	1,825,025.36	Jan-19		Dec. 2019	44%		For the procurement of Various Awards for PDIC Employees  Memo on nominees to Loyalty and Service Awards approved by the President on March 15, 2019 and May 14, 2019; and March 15, 2019.  Payment of Loyalty Cash Award to 65 awardees on March 21, 2019 and one (1) awardee on April 1, 2019 totalling P330,000.00. Payment of monetary awards to Service Awardees, as follows:  1. Niña Noreen A. Jacinto : P 27,016.67 Check#1665843 dtd 5/6/19; Claimed on 5/8/19  2. Josette Sonia . Marcilla 34,600.00 Check# 1665758 dtd 4/26/19; Claimed on 4/29/19  3. Artemio J. Pantaleon 42,676.00 Check# 1665843 dtd 3/22/19; Claimed on 3/26/19  4. Ionie L. Tolentino 36,600.00 Check# 1665858 dtd 5/6/19; Claimed on 5/14/19  5. Eunice L. Durana 35,600.00 Check# 1665659 dtd 4/17/19; Claimed on 5/10/19  6. Rosalina G. Morales 37,968.95 Check# 1665851 dtd 5/6/19; Claimed on 5/7/19  7. Lilibeth R. Formaran 38,600.00 Check# 1665413 dtd 3/21/19; Claimed on 3/21/19  8. Trinidad F. Magsakay 34,009.80 Check# 1724580 dtd 6/26/2019; Claimed on 7/4/2019  9. Josefina S. San Pedro 37,600.00 Check# 1724580 dtd 6/17/2019; Claimed on 5/23/2019  10. Oliver A. Aure 41,600.00 Check# 1724734 dtd 7/8/2019; Claimed on 7/11/2019  Payment for the procurement of various tokens/memorabilia to the following suppliers:  1. Laricel's Jewelry - amounting to P751,400.00; Check# 1724810 dtd 7/12/2019; Claimed on 7/15/2019  2. Brighten Flowers and Fruits - amounting to P56,000.00; Check# 1724840 dtd 7/12/2019; Claimed on 7/19/2019	4,101,400.00
2	Telephone Expenses Landline (ISDN Charges, PLDT Directlines, PLDT Landline Plus)					R E G E	Auditor		Check# 1724861 dtd 7/17/2019; Claimed on 7/19/2019 4. Rustan Commercial Corporation - amounting to P167,962.00; Check# 1724794 dtd 7/10/2019; Claimed on 7/12/2019  Recurring Charges Long Distance Calls. Toll Fees	2,493,892.00
3	Internet Service for Public Wifi					Bu Catmy	Time: 4'.5		Communication Services	2,700,000.00
4	Wireless facility for Unit Heads and up						A STATE OF THE PROPERTY OF T		Wireless facility for Unit Heads and up	1,856,988.00

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
5	Radio campaign in the provinces for the promotion of public bidding and other asset disposal activities								Promotion of public bidding and other asset disposal activities	9,006,000.00
6	PDIC informercial (ad placement)								150 spots @php68,900 and 150 spots @php71,200	21,015,000.00
7	Buy-out of 5-minute segment								12 episodes @php358,000.00	4,296,000.00
8	PDIC infomercial production								Three (3) infomercial @ php300,000.00	900,000.00
9	Aaudio visual presentation (avp) production							V	One (1) avp @ php1,000,000	1,000,000.00
10	Printing of understanding pdic mandates (brochure)								For public awareness	5,000,000.00
11	Printing of creative information materials							43,000.00	For public awareness campaign	1,030,000.00
12	RENT EXPENSE - Taguig and Muntinlupa Warehouse	PDIC Ayala Office, PDIC Chino Roces , Taguig and Cupang Warehouse and Corporate ROPA	2,948,400.00	1-Jan-19		Dec 31, 2019	64%	1,895,400.00	JY & Sons Realty Co., Inc. Taguig and Muntinlupa Warehouses  • Paid – June Biliing  • Paid – July Biliing  • Paid – August Biliing  • September Biliing - for processing of billing c/o BDD	2,948,400.00
13	Rental Services for Photocopying Machine						40%	597,048.22	Rental Services for Photocopying Machine	1,500,000.00
14	Disaster Recovery Services								PDIC back up site	3,392,000.00
15	Consultancy Service Provider for Succession Planning Program	Makati City	2,500,000.00	Not yet started					Reallocated the amount of Php 1,398,600 to cover payment to the Consultancy Service Provider (CSP) for the project on Development of Competency-Based Job Descriptions and Conduct of Competency Assessment Tests which spilled over to 2019.  The balance of Php 2,601,400 will suffice for the CSP for the Implementation of the Succession Planning Program since the project cost was reduced from Php 4M to Php 2.6M for the reason that some of the crucial activities/ outputs initially targeted to be covered under the CSP engagement had been done by HRG-ODD in 2018 as part of the groundwork.  Revised Terms of Reference for the engagement of a Consultancy Service Provider for the Succession Planning Program was approved by the President on June 18, 2019. Procurement ongoing.	
	Consultancy Service Provider for the Development of Competency-Based Job Descriptions and Conduct of Competency Assessment Tests	Makati City	1,398,600.00	August 2, 2018	1	July 30, 2019	80%	799,200.00	Php, 799,200.00 was paid to the Impact Group Inc.on April 14, 2019 as 3rd and 4th payment.	B

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC In accordance with 2019 Corporate Operating Budget
16	Public Awareness Survey							1,482,219.20	Conduct of survey for PDIC	2,500,000.00
17	Client Feedback Survey						-		Conduct of client feedback survey for CSO/PAC and conduct of customer satisfaction survey for the assessment of member banks	2,500,000.00
18	Candidate Profiling of Professional HIrees	Anywhere in the Phil.	1,469,770.88	Sept 4, 2018		March 3, 2019	80%	881,862.53	B Payment for 60% of the contract price on Competency- Based Recruitment, Selection, Placement (CBRSP) System was done	2,000,000.00
19	Engagement of a service provider for the corporate branding							896,368.42	For promotion of public awareness	1,500,000.00
20	Establishment of Information Security Management Systems (ISMS) certifiable to 27001:2013 Standards								IT Process Certification	1,115,000.00
21	Manpower Services					Dec. 2019	0.226%	P10,379,407.85 paid as of August 15, 2019	Payments for the LBPSC billing of salaries & overtime amounting to P579,470.81 covering the period May 16 to 31, 2019 with DV Nos. 19-08-2301 and 19-08-2305 have been requested.  P2,918,489.23 - For HRAD audit for the billing period May 16-31, 2019 to June 16 - 30, 2019.  P4,373,153.84 - Returned to LBPSC for revision of Statements of Accounts for the billing period November 16 - 31, 2018 to	45,875,124.00
			*						December 1 to 15, 2018 and February 1 to 15, 2019 to May 16 to 31, 2019.	
22	Special Support/Technical/Professional Services					Dec. 2019	0.025%	P206,214.75 paid as of August 15, 2019	P433,673.71 - For HRAD audit for the billing periods June 1 - 15, 2019 and June 16 - 30, 2019  P162,034.57 - Returned to LBPSC for revision of Statements of Accounts for the billing periods May 1 - 15, 2019 and May 16 - 31, 2019.	8,171,376.00
23	PROFESSIONAL SERVICES - Janitorial Services	PDIC Ayala Office, PDIC Chino Roces	11,380,000.00	May 31, 2019	3	Dec 31, 2019	27%	3,146,406.1	6 Paid: February 1-15, 2019 billing (P 411,302.01) Paid: March 1-15, 2019 billing - (P 474,427.83) Paid: March 16-31, 2019 billing (P 474,578.21) Paid: April 1-15, 2019 billing (P 478,676.84) April 16-31, 2019 billing - Return to MMASI for data correction May 1-15, 2019 billing - for processing c/o ASG May 16-31, 2019 - for processing c/o BDD June 1-15, 2019 - for processing c/o BDD June 16-30, 2019 - Return to MMASI for data correction July 1-15, 2019 - for processing c/o AD July 16-31, 2019 - Return to MMASI for data correction	12,676,510.00

			T						Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
								312,629.94	OT Services Paid: February 1-15, 2019 billing (P 70,053.55) Paid: February 16-28, 2019 billing (P 52,564.45) Paid: March 1-15, 2019 billing - (P 78,639.12) March 16-31, 2019 billing - Return to MMASI for data correction Paid: April 1-15, 2019 billing (P 68,524.02) Paid: April 16-28, 2019 billing (P42,848.80) May 1-15, 2019 billing - Return to MMASI for data correction May 16-31, 2019 billing - Return to MMASI for data correction June 1-15, 2019 billing - Return to MMASI for data	
24	PROFESSIONAL SERVICES - Security Services	PDIC Ayala Office, PDIC Chino Roces , Taguig and Cupang Warehouse and Corporate ROPA	24,360,607.00	1-Jan-19			42%	10,119,282.98	Grand Meritus Security Agency, Inc. (GMSAI)  • Paid - August 1-15, 2019 (P 742,934.29)  • Paid - August 16-30, 2019 (P 740,142.40)  • September 1-15, 2019 - For processing of payment c/o BDD  • September 16-30, 2019 - For processing of payment c/o BDD	24,360,607.00
25	REPAIRS AND MAINTENANCE - BUILDINGS AND OTHER STRUCTURES - Carpentry/ Civil/ Electrical/ Plumbing/ Mechanical materials		1,276,810.00				5%	61,044.50	Paid - Viva Sales for the procurement of drawer Locks in the amount of P 9,500.00 Paid - Viva Sales for the procurement of various plumbing materials in the amount of P 3,679.350 Paid - Benesco Construction Supply for the procurement of boral premium jointing powder in the amount of P 1,200.00 Paid - Boston Builders Center for the procurement of various plumbing materials in the amount of P 570 Paid - Primegold Care Trading for the procurement of duct tape in the amount of P 11,550.00	1,276,810.00
26	REPAIRS AND MAINTENANCE - BUILDINGS AND OTHER STRUCTURES - Quarterly Maintenance of Precision ACU	PDIC Ayala Office, PDIC Chino Roces , Taguig and Cupang Warehouse and Corporate ROPA	375,000.00	ė				250,000.00	Paid -Superserve Corporation - for the PM of 3-5TR Precision Type AC at the Data Center for the period April to June 2019     Paid -Superserve Corporation - for the PM of 3-5TR Precision Type AC at the Data Center for the period July to September 2019	1,000,000.00
27	Integrated Financial System								Repairs & Maintenance Expenses	5,207,300.00
28	ROPA System								Repairs & Maintenance Expenses	4,000,000.00
29	Lotus Domino software maintenance								maintenance for Lotus Domino email software	3,200,000.00
30	Checkpoint firewall maintenance								checkpoint maintenance	1,085,137.00

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
31	Media Relations/Meetings/Consultations/Linkagi ng with Other Organizations/institutions							624,496.10	585,549.35 - CAG (Meetings with various organizations/institutions) 38,946.75 - DIS Meetings: 1) ID - Briefing of new banks/meeting with banks (P2,000.00x6=P12,000.00) 2) ISD - various meetings & projected expenses for special projects (P4,000.00x18=P72,000.00) 3) TG - Meeting with LBP/PPC re: MOA; New Proposed Payment Scheme (P2,000.00*8=P16,000.00)	1,588,500.0
32	Corporate giveaways/tokens							1,098,086.75	CORPORATE GIVEAWAYS/TOKENS (Local and foreign stakeholders)	2,590,000.0
33	Conduct of PHILJA and EC Seminar								CORPORATE GIVEAWAYS/TOKENS (Local and foreign stakeholders)	1,700,000.00
34	Committee Board Meetings								Committee Board Meetings	1,307,988.0
35	Committee Meetings	PDIC	Continuing Concern					175,506.00	139,356.2 - CPG Various Committee Meetings (e.g. ExCom/ManCom Meetings) 10,099.30 - ERMC and GRCC Meetings 26,050.5 - DIS Meetings: 1) TD - Asset Liabilities Committee Meeting (P2,500.00*12=P30,000.00) 2) PED - RFR Review Committee (P1,900.00*12=22,800.00)	1,200,860.01
36	Other Internal Meetings	PDIC	Continuing Concern						10,103.00 - CAG Internal Meetings 29, 056.75 - CPG Internal Meetings 7,942.00 - RMO meetings with other Groups/Departments 2,700.00 - CGO meetings 110,352- DIS internal Meetings: 11) OSVP-DIS *Group Heads Meeting (P24,000.00) * Sectoral Meeting/Various Meetings - (P30,000.00) 2) ID - various meetings (P1,500.00x12) 3) ISD - various meetings (P1,500.00x12) 4) PAD - various meetings (P1,500.00x12) 5) TD - Assessment and other meetings (P2,500.00x6) 6) Meeting with CSD staff (P2,500.00x12) 7) OVP-CLG- Group Meetings (P3,000.00x12) 7) OVP-CLG- Group Meetings (P3,000.00x12) 8) PED - Department meetings (12 meetings for 29 attendees@P100/attendee:P34,800.00 9) PED Pre/Post Departure Meetings - 17 Banks with 67 BUs forecasted to close in 2019 (estimated 185 PED personnel to travel)P200x185; P37,000.00 10) CPD-monthly department meeting 25pax@P100/pax12mos; P30,000.00	2,454,300.0
37	Anniversary and/or praise awards (Mid- Year/Year-end PRAISE Awards)							1,375,712.50	Anniversary and/or praise awards (cost is inclusive of lease of venue, lights, sounds and entertainment, bus rental, anniversary thanksgiving mass and other miscellaneous expenses	5,170,000.0
38	Employee wellness								Covers the family day activity	2,075,000.0

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
39	Primary/joint hosting of official visits								Primary/joint hosting of official visits (institutional visits of counterpart deposit insurance agencies (dias))	4,700,000.0
40	Corporate Social Responsibility								CORPORATE SOCIAL RESPONSIBILITY (CSR) - Conduct of PDIC CSR new initiatives/programs	1,150,000.0
41	Professional Fees for Collection Agents under Asset Admin Expenses account								Engagement of Collection Agents	28,119,878.00
42	Engagement of External Appraiser								External Appraiser	4,749,000.00
43	CAPEX - BUILDING - Installation of Fire Suppression System at all Vaults and Records Vaults								Installation of Fire Suppression System at all Vaults and Records Vaults	2,000,000.00
44	CAPEX - BUILDING - Construction of Parking Structure at PDIC Chino Roces					-	0	0.00	Construction of Parking Structure at PDIC Chino Roces Building  • Reallocation of budget in the amount of P 15,800.00.00 which shall be included in the scope of works of the General Contractor covering the following: (i) unfinished works of JBROS contract for the structural retrofitting and soil stabilization works in the amount of P13,051,153,97; and (ii) board-up and perimeter lightings in the amount of P 2,709,259.45	29,200,000.00
45	CAPEX - BUILDING - Renovation/ Construction of Proposed Business Continuity Site in Carmona, Cavite								Renovation/ Construction of Proposed Business Continuity Site in Carmona, Cavite	60,000,000.00
	CAPEX - MOTOR VEHICLES - Procurement of Motor Vehicles 1 unit 10 seater Passenger Van	PDIC Ayala Office	2,160,000.00				0	0.00	1 unit 10 seater Passenger Van     • Awaiting confirmation from DBM and DOF on the charging of expenses from Budget Year 2018 to Budget Year 2019	2,160,000.00
	CAPEX - MOTOR VEHICLES - Procurement of Motor Vehicles 2 units Utility Van	PDIC Ayala Office	1,390,000.00				0	0.00	2 units Utility Van  • 2nd Pre-procurement Conference scheduled on Oct. 22, 2019 for the procurement of one (1) light cargo vehicle with ABC of P 1,390,000.00 re presentation of	2,640,000.00
	CAPEX - MOTOR VEHICLES - Procurement of Motor Vehicles 7 Units 7seater Wagon								7 Units 7seater Wagon	11,760,000.00
	Procurement of Open 8 Layered Steel Shelves								Open 8 layered Steel Shelves	1,110,000.00
50	Firewall Appliance					<del></del>			security for internal access to servers	2,500,000.00
51	IT Equipment for ISO 27001 Project								IT Equipment for ISO 27001 Project	1,500,000.00
52	Network Laser Printers								Replacement of Defective/Obsolete Printers	1,430,000.00
53	Network Switches								replacement	1,220,000.00

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
54	Line Printers								replacement	600,000.0
55	Corporate Budget System								Capex-intangibles	8,000,000.0
56	Loans Monitoring System								Rrepair & maintenance expenses	3,000,000.00
57	Document/Record Management System								Capex-intangibles	4,000,000.00
58	Customer Handling System								Capex-intangibles	3,750,000.00
59	Encryption Tools								Encryption Tools	2,000,000.00
60	Public Key infrastructure								Public Key infrastructure	900,000.00
61	Maintenance Kit for network laser printers								Maintenance kit for Laser Printers	1,314,400.00
62	Toners								Toners for printers	4,222,491.00
63	Bloomberg	TD	1,352,531.00	June 20, 2019		July 24, 2019	50%	1,352,531.00	subscription of 2 terminals for the year 2019	3,944,031.00
64	Individual Membership to Professional Organizations/Associations as a Pre- requisite to the Renewal of a Professional License								For renewal of annual IBP Dues	1,500.00
65	Renewal of IBP annual membership dues								For renewal	35,000.00
66	Plane Ticket/Air-Fare							202,899.99	Airfare for travelling employee	979,000.0
67	Official Receipts - Corporate		80,000.00	Jan 2019		Feb 2019	100%	80,000.00	Official Receipts for Corporate Transactions (Budget realigned)	50,000.00
68	Postage and Courier Service-Postal						31%	723,412.00	Mailing of letters to client of PDIC	2,323,667.0
	RENT EXPENSE - Rental/ lease of 54 Parking Space	PDIC Ayala Office	6,099,518.04	Jan-19		Dec-19	45%	2,721,236.23	SSS Makati Building Rental/ lease of 54 Parking Space • Paid – October 1-30, 2019	6,099,518.0
70	Notebook Computers								replacement and additional units	5,550,000.00
71	Desktop Computers					**************************************			additional and replacement units	1,400,000.0

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
72	Royalty fee for the use of copyright photo								Non exclusive royalty fee for the use of copyright photo for pdic publications	20,000.00
73	Decals and Standees								Advertisement of Insurance Deposit	410,938.00
74	Postage and Deliveries	Rural Bank of Larena, Inc. (LBC - Dumageute) to PDIC	915.00	22-May-19	N/A	N/A		915.00	Domestic Express Mail Service (DEMS) and LBC (Documents) during field operations.	1,872.00
75	Legal and Travel Related - LBC (Documents)	RB Lemery (LBC- Lemery) to PDIC	1,275.00	30-Jan-19	N/A	N/A		1,275.00	Postage/delivery expense already reflected in the Budget Monitoring System	1,888.00
76	Legal and Travel Related - LBC (Documents)	Network Consolidated Cooperative Bank (LBC-San Francisco, Agusan) to PDIC	515.00	08-Aug-19	N/A	N/A		515.00	Legal and Travel Related - LBC (Documents)	1,888.00
77	Registered Mail and LBC (LIG-60,030)								Domestic Express Mail Service and Courier Service (Documents)	11,775.00
78	Registered Mail and LBC (LIG-60,030)								Domestic express mail service and courier service (Documents)	23,475.00
79	COMMUNICATION - AHC AND CORPORATE								Expressage	3,540.00
80	Registered Mail and LBC								Domestic Express Mail Service and Courier Services (Documents)	1,980.00
81	Postage and Courier Service - Express Mails						9%	37,000.00	Express Mail for Local and International Mails	170,100.00
82	Newspaper publication/ad placement: invitation to bid-procurement related/corporate assets for sale/ sale / bidding of corporate properties (local newspaper)							49,593.60	Corporate assets for sale/sale / bidding of corporate properties (local newspaper) for compliance with publication requirement	769,752.00
83	Newspaper publication/ad placement: invitation to bid-procurement related: corporate assets for sale/sale/bidding of corporate properties (natl broadsheet)							112,320.00	Newspaper publication/ad placement: invitation to bid- procurement related: corporate assets for sale/ sale / bidding of corporate properties (natl broadsheet) for compliance with publication requirement	826,137.00
84	Newspaper publication/ad placement: financial literacy campaign (local newspaper)							25,000.00	Newspaper publication/ad placement: financial literacy campaign (local newspaper) for public awareness campaign	157,800.00
85	Newspaper publication/ad placement: financial literacy campaign (natl broadsheet)							157,569.44	Newspaper publication/ad placement: financial literacy campaign (natl broadsheet) for public awareness campaign	287,375.00

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
86	Newspaper publication/ad placements: notice to depositors							494,204.76	Newspaper publication/ad placements: notice to depositors for compliance with pdic charter, claims settlement operations	969,906.0
87	Newspaper publication/ad placement: depositor protection and awareness week (local newspaper)							74,208.00	Newspaper publication/ad placement: depositor protection and awareness week (local newspaper) for public awareness campaign	189,360.0
88	Newspaper publication/ad placement: depositor protection and awareness week (natl broadsheet)							234,309.60	Newspaper publication/ad placement: depositor protection and awareness week (natl broadsheet) for public awareness campaign	456,926.0
89	Notice to the public: various advisories (i.e scam/fraud)								Notice to the public: various advisories (i.e scam/fraud)	287,375.0
90	Newspaper publication/ad placement: invitation to bid-procurement related/general services related ads							49,224.00	General services related ads for compliance with publication requirements	76,980.0
	Newspaper publication/ad placement: invitation to bid-procurement related: hrad related ads/odd special projects							47,756.80	Newspaper publication/ad placement: invitation to bid- procurement related: hrad related ads/odd special projects for compliance with publication requirements	76,980.0
	Newspaper publication/ad placement: invitation to bid-procurement related: it related ads (hardware, software, systems, etc.)								Newspaper publication/ad placement: invitation to bid- procurement related: it related ads (hardware, software, systems, etc.) for compliance with publication requirements	123,168.0
93	Newspaper publication/ad placement: regulatory issuances								Newspaper publication/ad placement: regulatory issuances / compliance with publication requirements	228,463.0
	Newspaper publication/ad placement: pdic special events (anniversary, etc)								Newspaper publication/ad placement: pdic special events (anniversary, etc) /includes publication of pdic charter amendment/public awareness	228,463.0
95	Newspaper publication/ad placement: job placement							62,899.20	Newspaper publication/ad placement: job placement for additional manpower services	57,475.0
96	Obituary Ads							16,128.00	Expression of sympathy	48,000.0
97	Online Advertisements								Social media ads (i.e facebook/twitter)	150,000.0
98	Other media: Job Placement								Job online posting in a website career portal	70,000.0
	Local Media Announcements during takeover and payout operations								Public awareness/announcement of takeover and payout operations	17,000.0

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
100	Digital printing of various information collaterals							30,000.00	Digital printing of various information collaterals (for iso audit/citizens charter compliance, anvil nomination, exhibit material, etc.	300,000.00
101	Printing and Binding Expenses								Tarpaulin printing for CSR projects/activities/programs and linkaging with local/foreign institution, other govt agencies and PDIC counterparts	500,000.00
102	Compendium of Regulatory Issuances (RI)					1907 C. M. C			New (2019) for public awareness	375,000.00
103	Printing of PDIC Researches								Two (2) occasional papers at 1,000 copies each	200,000.00
104	Printing of Filing Deposit Insurance Claims (Brochure)			A CAST OF THE REAL PROPERTY OF THE PARTY OF					For public awareness	69,525.00
105	Notice to Depositors  Printing of stakeholders tarpaulin								Printing and binding expense for takeover and cso  -procured 700 pcs posters (Notice to the Public) -procured 20 pcs tarpaulin for DBF -procured 10 pcs tarpaulin for CSC advisory  With approved realignment of P40,000 to procure the following:  1. Self-inking stamp 2. Storage box for complimentary services 3. Acrilyc paper holder 4. L-folder, A4 5. laminating film	300,000.00
106	requests (private or govt institutions)								Printing of stakeholders tarpaulin requests (private or govt institutions) for linkaging with various stakeholders	20,000.00
107	Printing of dpaw banner							3,000.00	Printing of dpaw banner	3,000.00
108	RENT EXPENSE - Ornamental Plants	PDIC Ayala Office	170,400.00	Jan-19		Dec-19	75%	127,800.00	LOLA BEBS GARDEN ATBP Rental of Fresh Ornamental Plants including its maintenance at the PDIC Ayala Premises  • Paid - September Billing	171,039.00
109	Rental of IT Equipment								in case of multiple bank closure	120,000.00
110	Procurement of Business World						36%	216,164.38	Business World Magazine	117,420.00
111	Procurement of Daily Newspapers			- Control Cont					Daily Newspapers	486,228.00
112	Engagement of a service provider for tri media news monitoring services								Tri media news monitoring services for comprehensive tri- media news monitoring, online news, social media sites, ad spots for radio and media intelligence analysis	600,000.00

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	ABC In accordance with 2019 Corporate Operating Budget
113	Print Ads Spot Monitoring for All Banks								Provision for Print Ads Spot Monitoring for all banks	350,000.0
114	Procurement of new PDIC Decals and Standees								Intended to replace those that are displayed at the bank's premises bearing the old PDIC logo and insurance statement and for release to existing banks and their branches and to new banks to align with the revised/new PDIC logo and insurance statement Partial delivery of procured items as follows:  1) # of standees - 4,500pcs 2) # of decals - 8,000pcs	9,175,938.0
115	Subscription - Financial Times	PDIC - OP	19,600.00	8-Apr-19	n/a	31-Dec-19	44%	8,681.76	Subscription	26,520.0
116	Subcription - The Economist	PDIC - OP	12,150.00	8-Apr-19	n/a	31-Dec-19	91%	11,059.00	Subscription	14,158.0
117	Subcription to Time Magazine								Magazine Subsciption	4,500.0
118	Subscription to on-line Advertisement under Subscription Expenses								Online Advertisement	180,000.0
119	LRA Extension Office of PDIC								LRA Subscription	120,000.0
120	SUBSCRIPTION EXPENSES - Cable TV Subscription	PDIC Ayala Office	76,692.00	Jan-19		Dec-19	91%	69,520.00	Cable TV Subscription • Paid - Sky Cable Corporation for the Cable TV Subscription (Silver) for OVP-CAG, CCD, OBC, TD, ASG, PAC and Gold Subscription for OP for the period Jan - to Dec 2019	76,692.C
121	Subscription Lex Libris								Lex Libris	72,766.0
122	Subscription to SEC iview						11%	2,644.40	SEC iView	25,000.0
123	Consultancy for the production of pdic annual report								Promotion of public awareness	750,000.0
124	Consultancy for PDIC Book								For promotion of public awareness	200,000.0
125	Production Agency								For promotion of public awareness (illustrator)	200,000.0
126	ISMS Certification								ISMS Certification	385,000.0
127	ISO Certification								ISO Certification of 1 major process	200,000.0
128	ISO Recertification of CS0									200,000.0
129	ISO Recertification of Assesment of Member Banks							111,550.00	ISO Recertification - CSO and AMB	200,000.0
130	ISO CERTIFICATION FOR LOANS MANAGEMENT								ISO CERTIFICATION FOR LOANS MANAGEMENT	80,000.8

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
131	PROFESSIONAL SERVICES - GENERAL SERVICES - Garbage Hauling	PDIC Chino Roces	457,089.00	Jan-19		Dec-19	39%	180,000.00	Garbage Hauling Paid - Ombeng Hauling Services for the hauling of items with no significant value and/or debris stockpiled along PDIC Chino Roces driveway Paid - Ombeng Hauling Services for the hauling of items with no significant value and/or debris stockpiled along PDIC Chino Roces driveway	457,089.00
132	PROFESSIONAL SERVICES - GENERAL SERVICES - Garbage Hauling								Garbage Hauling	360,000.00
133	PROFESSIONAL SERVICES - General Services Pest Control Services	PDIC Ayala Office, PDIC Chino Roces, Taguig Warehosue and Muntinlupa Warehouse	132,777.00	Jan-19		Dec-19	58%	77,453.25	POWER HOUSE PEST CONTROL SERVICES  • Paid - June Billing  • Paid - July Billing  • Paid - August Billing	269,344.00
134	PROFESSIONAL SERVICES - Annual Inspection of Professional Mechanical Engineer (PDIC Building in Chino Roces)								Annual Inspection of Professional Mechanical Engineer (PDIC Building in Chino Roces)	40,000.00
135	PROFESSIONAL SERVICES - Annual Inspection of Professional Electrical Engineer (PDIC Building in Chino Roces)								Annual Inspection of Professional Electrical Engineer (PDIC Building in Chino Roces)	40,000.00
136	REPAIRS AND MAINTENANCE - BUILDINGS and OTHER STRUCTURES - Refill and Maintenance of FM200 Fire Suppression System								Refill and Maintenance of FM200 Fire Suppression System	460,000.00
137	REPAIRS AND MAINTENANCE - BUILDINS AND OTHER STRUCTURES - Repair of Air con Units								Repair of Air con Units	300,000.00
138	REPIARS AND MAINTENANCE - BUILDINGS AND OTHER STRUCTURES - Elevator Maintenance								Elevator Maintenance	226,366.00
139	REPAIRS AND MAINTENANCE - BUILDINGS AND OTHER STRUCTURES - Water Potability Test	PDIC Ayala Office	22,904.00					22,904.00	Paid: Awarded to Hi Advance Philippines Incorporated for the Annual Potability test of water source samples at PDIC Ayala Offices	40,000.00
140	REPAIRS AND MAINTENANCE - OFFICE EQUIPMENT - Repair of Existing Office Equipment	PDIC Ayala Office						11,400.00	Repair of Existing Office Equipment  • Paid - Elite Machines, Inc. for the repair of INTIMUS Brand shredding machine assigned at AD in the amount of P9,200.00 (Goods)  • Paid - Elite Machines, Inc. for the repair of INTIMUS Brand shredding machine assigned at AD in the amount of P2,200.00 (Services)	
141	REPAIRS AND MAINTENANCE - OTHER MACHINERIES AND EQUIPMENT - Refilling of Fire Extinguishers and conversion to green type								Refilling of Fire Extinguishers and conversion to green type	450,000.00

									Project Status	Name of the last o
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
142	REPAIRS AND MAINTENANCE - OTHER MACHINERIES AND EQUIPMENT - Maintenance of Genset								Maintenance of Genset	440,000.0
143	REPAIRS AND MAINTENANCE - OTHER MACHINERY AND EQUIPMENT - Repair of various equipment								Repair of various equipment	200,000.C
144	PBX Regular Maintenance								maintenance for PBX machine	570,000.0
145	REPAIRS AND MAINTENANCE - MOTOR VEHICLES - Mechanical/Air con/ Electrical/ body repairs participation fee (per insurance contract)	PDIC Ayala Office	27,820.00				0%	0.00	Mechanical/Air con/ Electrical/ body repairs participation fee (per insurance contract)  • For processing of payment c/o GSD - FLEETSERV, INC. –PO 022-19-061 dated Feb 13, 2019 for the supply of labor and materials for the repair transmission/ drive train of T. Hi-Ace commuter van SHV 374. Pull-down of transmission/shifting mechanism – replace defective shifting assembly in connection with clutch system's co-functionality with the gear shifting assembly. Check malfunctioning	900,000.0
		PDIC Ayala Office	21,250.00				0%	21,250.00	Paid - JONAS AUTO SERVICE CENTER (TALYER.COM) – PO- 022-19-062 dated Feb 13, 2019 for the supply of labor and materials in the repair maintenance of the brake system of Mitsubishi Canter SJX 926 due to brake fluid leak from calliper and brake drum to rid of accumulated grime and dirt in the cylinder that cause corrosion to rubber gasket sealer of the brake drum amd caliper	
146	Maintenance for IT Equipment								maintenance for IT equipment	737,679.0
147	Comprehensive maintenance for data center UPS								maintenance for data center UPS	171,056.C
148	Antivirus and antispam software								antivirus and antispam software	865,971.0
149	Public Address System maintenance								maintenance for PA System	450,000.0
150	Helpdesk maintenance								helpdesk software maintenance	390,000.0
151	Network Monitoring System maintenance								maintenance for NMS	320,730.0
152	Automatic Queing Management System								Queing System	40,000.0

									Project Status	1001
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
153	REPAIRS AND MAINTENANCE - MOTOR VEHICLES - Mechanical Aircon/Electrical/Body Repairs	PDIC Ayala Office	9,774.34				0%	0.00	Mechanical Aircon/ Electrical/Body Repairs  • For processing of payment c/o GSD - Periodic Maintenance Service (PMS) 20,000 KM of PDIC Corporate Vehicle Toyota Fortuner 2017 Model with plate No. AO-F692 in the amount of P 9,774.34  • Fleetserv, Inc for the conduct of auto detailing servcies for PDIC Corporate Vehicle T. Camry ZTU 918	930,000.00
		PDIC Ayala Office	20,140.00				0%	0.00	For processing of payment c/o GSD - Fleetserv, Inc for the conduct of auto detailing servcies for PDIC Corporate Vehicle T. Camry ZTU 918	
154	Corporate giveaways/tokens								Tokens to be given away to all PDIC Birthday Celebrants	172,040.00
155	Congratulatory tokens/flowers to government agencies							4,000.00	Congratulatory Tokens/Flowers to Government Agencies	120,000.0
156	Expenses during Field Operations and/or other constraints		35,805.25	February 2019				35,805.25	[1] PAD - various expenses during takeover & CSO (P1,000.00*17=P17,000.00) 2) TG - Briefing of 17 banks with 67 BUs (P900.00*17=P15,300.00) 3) CPD - CSO Briefing for 17 banks with 67 branches that maybe closed in 2019, composed of 1 Approver; 2 Processors & PMT Member @P100.00 per pax (P21,800.00*1=P21,800)	54,100.00
157	PDIC Board Meetings								PDIC Board Meetings	871,992.0
158	Extraordinary Expenses -Strat Planning Exercises	PDIC	Continuing Concern					226,707.00	Corporate Planning Meetings/ Activities	500,000.0
159	Professional Services - Strategic Planning Consultant	PDIC	305,000.00	16 August 2019		November 2019	75%		The Institute of Corporate Directors (ICD) was engaged as consultant/ facilitator for the PDIC Strategic Planning workshop with the Board was held on 11-12 September 2019. Another workshop was held on 4 October 2019 to finalize the Peformance Scorecard (PS) for 2020-2023. The PS was approved in principle by the Board during the workshop.	500,000.0
160	Mandatory random Drug Testing								To comply with CSC MC # 5, series of 2019 (Amendment to the Guidelines in the Mandatory Random Drug Test for Public Officials and Employees) Office Circular No. 2019-086 dated July 17, 2019 posted in the Intranent on July 19, 2019 Drafted Terms of Reference (TOR) for the President's approval on the conduct of Drug testing	
161	Hosting of the apec-frti program								Covers the City Tour with Dinner, Cost of Meals (Lunch, AM & PM Snacks & Tokens)	400,000.0
162	Corporate philosophy and other advocacy /learning incentives								Budget for prizes, t-shirts, tokens and other meeting expenses to support various PDIC Learning & Advocacy events/activities	250,000.0

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
163	Health information related activities							30,550.50	Covers conduct of Health Lectures and Health Fair Activities	70,000.00
164	Annual Physical Examination								For Health and Wellness Program of PDIC Employees	30,000.00
165	Corporate Social Responsibility								Activities as maybe directed by Management (Invitational Sports Activities thru the Directives of CSC, DOF & other Institutions)	100,000.00
166	PDIC Chorale								Covers the expenses for the various performances /activities of the PDIC Chorale	448,000.00
167	Bereavement as expression of sympathy							71,000.00	Covers the Deceased Members and Immediate Family members of PDIC Employees	300,000.00
168	Bereavement as expression of sympathy							24,000.00	BEREAVEMENT/EXPRESSION OF SYMPATHY (procurement of funeral flower arrangements or mass card)	72,000.00
169	Wireless Access Point								wireless Internet access	960,000.0
170	PC servers								replacement	750,000.0
171	Dot Matrix Printers								new requirement	127,200.0
172	Multifactor Authentication software								Software for additional security for officers	800,000.0
173	SSL subscription								Internet access security	55,000.0
174	Creative Software for MAC								Software for MAC	31,800.0
175	MS OFFICE FOR MAC								MS Office for MAC	17,000.0
176	Public Address System								Public Address System  With supplier already under PO no. 022-19-09-521	300,000.0
177	Anniversary Learning Sessions								For PDIC personnel	75,000.0
178	Corporate Culture / Employee Engagement - Branding & Culture Building								For PDIC Officers	200,000.0
179	Corporate Culture / Employee Engagement - Foundation Course								For newly hired PDIC personnel	280,000.0
180	Customer Service - related programs					A STATE OF THE STA			For PDIC personnel on customer handling system training	120,000.0
181	DIS Support Program - CSO Briefings & Updates								For CSO personnel - conduct of briefings in preparation for bank closures	75,000.C

			A SAN SAN SAN SAN SAN SAN SAN SAN SAN SA						Project Status	1001
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
182	DIS Support Program - Project Management Team (PMT)								Follow-through program for PMT members	200,000.00
183	ERS Support Programs - Banking Supervision / Updates								For the PDIC bank examiners on the latest banking supervision and updates on PFRS	250,000.00
184	First Aid Training								For PDIC personnel	150,000.00
185	GAD - related programs					400			For PDIC personnel on various conduct of Gender and Development -related programs	200,000.00
186	Integrity Management Plan (IMP) Support Programs								For IMP Committee members & Process Owners	50,000.00
187	ISO Support Program - Internal Quality Audit Training								For Internal Quality Auditors - training on QMS Concepts and IQA planning	75,000.00
	Seminar-Workshop on Basic Quality & Productivity Improvement Approaches (BQPIA) - Batch 2	9/F Training Room	15,400.00	Apr 22	N/A	Apr 23	50%	15,400.00	Day 2 was cancelled due to suspension of work caused by earthquake experienced on Day 1	
188	ISO Support Program - ISO Briefings & Updates								For process owners, ISO secretariat, and key units on the updates of ISO	75,000.0
189	LAS Support Program - Bank Fraud								For bank examiners and special investigators	160,000.0
190	LAS Support Program - Cascades / Briefings of ARTA								For PDIC personnel on the updates of ARTA	50,000.0
191	Leadership & Management Program - Semianr on Performance Coaching								For PDIC Middle Management	400,000.0
192	Leadership & Management Program - Supervisory Development Course - Tracks 1-3								For PDIC Supervisors	330,000.0
193	Managing Transitions								For PDIC personnel	400,000.0
194	Other Programs / Projects to support specific learning needs								For PDIC personnel on the conduct of other programs	750,000.0
	Harnessing the Entrepreneurial Spirit: A Note on Women Empowerment	9/F Training Room	6,844.00	Sep 19 (pm)	N/A	Sep 16 (pm)	100%	6,844.00	Completed	
	Edible Landscaping and Urban Gardening	9/F Training Room	24,500.00	Sep 20	N/A	Sep 20	100%	24,500.00	Completed	

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
	Cascading of Interim Measures on Personal Data Protection in PDIC - Batch 1	9/F Training Room	9,204.00	Sep 23 (am)	N/A	Sep 23 (am)	100%	9,204.00	Completed	
	Cascading of Interim Measures on Personal Data Protection in PDIC - Batch 2	9/F Training Room	8,968.00	Sep 24 (am)	N/A	Sep 24 (am)	100%	8,968.00	Completed	
	Cascading of Interim Measures on Personal Data Protection in PDIC - Batch 3	9/F Training Room	8,260.00	Sep 24 (pm)	N/A	Sep 24 (pm)	100%	8,260.00	Completed	
	Cascading of Interim Measures on Personal Data Protection in PDIC - Batch 4	9/F Training Room	8,850.00	Sep 30 (am)	N/A	Sep 30 (am)	100%	8,850.00	Completed	
	Cascading of Interim Measures on Personal Data Protection in PDIC - Batch 5	9/F Training Room	5,310.00	Sep 30 (pm)	N/A	Sep 30 (pm)	100%	5,310.00	Completed	
	Cascading of Interim Measures on Personal Data Protection in PDIC - Batch 6	9/F Training Room	8,260.00	Oct 14 (am)	N/A	Oct 14 (am)	100%	8,260.00	Completed	
	Seminar on Effective Business Writing	9/F Training Room	151,410.00	Oct 7	N/A	Oct 9	100%	151,410.00	Completed	
	Cascading of the PDIC Enterprise Risk Management (ERM)'s Criteria on Effectiveness of Actions Taken to Address Risks and Opportunities	9/F Training Room	5,310.00	Oct 11	N/A	Oct 11	100%	5,310.00	Completed	
195	Reorganization Support Programs								For PDIC personnel	150,000.0
196	RLS Support Program - Skills Retooling Course								For PDIC Employees - training on PDIC operations	120,000.C
197	RLS Support Programs - Cascades of RLS Circulars								For RLS personnel on the cascades of RLS Circulars and updates on SOGIs	100,000.0
198	Safety Progras on Fire, Earthquake, & Other Disaster Preparedness Initiatives								For PDIC personnel particularly DCB members	75,000.0
	Seminar on Pest Control	9/F Training Room	5,310.00	Sep 16 (am)	N/A	Sep 16 (am)	100%	5,310.00	Completed	
	Seminar on Solid Waste Management and Segregation	9/F Training Room	5,900.00	Sep 16 (pm)	N/A	Sep 16 (pm)	100%	5,900.00	Completed	
	Business Continuity Plan (BCP) Workshop - Part 2	9/F Training Room	13,300.00	Sep 26	N/A	Sep 26	100%	13,300.00	Completed	
199	OBC Internet Service/Social Media								Communication Services	318,000.0

		A TOTAL CONTRACTOR OF THE PROPERTY OF THE PROP							Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
200	Social Media Internet								Communication Services	18,000.00
201	Alternate WCF for Excom								Communication Services	67,200.00
202	Alternate WCF for Excom Members								Communication Services	210,000.00
203	Wireless Facility for BSP								Communication Services	12,000.00
204	LRA leased line								Communication Services	231,696.00
205	Primary Internet Service								Communication Services	402,324.00
206	Secondary Internet Service								Communication Services	531,963.00
207	CSE Common Supplies and Equipment (CSE)								Various Office Supplies	10,032,440.62
208	Machinery and Equipment								Office Equipment	2,387,956.29
209	Furniture, Fixture & Books								Furniture, Fixture & Books	687,715.00
210	Other Supplies and Materials Expenses Purified water & beverages for clients and employees consumption								Beverages	783,579.00
211	Drugs and Medicine	Anywhere in the Phil.	7,850.00	Jan-19		Dec. 2019	75.37%	425,032.00	Pocurement of Medicine purchase dated 10-3-19 For Medical Travel Kit and Clinic use.	563,919.50
212	Medical, Dental and Laboratory Supplies	Anywhere in the Phil.	380.00	Jan-19		Dec. 2019	64%	70,187.50	Medical Supplies ordered last 10/4/2019	109,177.32
213	Other supplies and materials for field operations					E			Various complimentary services (coffee/candies/water) procured various complimentary items during takeover and cso for the following closed banks:  -RB Mabitac (Laguna), IncPalawan Development Bank -Valiant Rural Bank, IncRB Basey (Samar), IncRB Guihullngan (Negros Oriental), IncEast Coast Rural Bank of Hagonoy, Inc.	67,000.00

									Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
214	Communication - Telephone Mobile/Prepaid Cards								Communication Services	191,100.00
215	Communication - Telephone Mobile/Prepaid Cards								Communication Services	40,100.00
216	IT Supplies								Supplies to be used for repairs and maintenance, ie, cables, mouldings, RJ45 etc.	374,840.00
217	Replacement parts								replacement for HDD/parts, memory upgrade; maintenance for servers w/o warranty; data center UPS modules	900,000.00
218	Procuremen of Duplo Machine for back- up						74%	222,000.00	Duplo Machine	300,000.00
219	Paper Shredder								Paper shredder	195,000.00
220	Laminating Machine								Laminating machine	20,000.00
221	Shredding Machine								Shredding machine	34,880.00
222	CAPEX - OTHER MACHINERIES AND EQUIPMENT - Disaster Control Brigade Equipment	PDIC Ayala Office	69,550.00				0%	69,550.00	Disaster Control Brigade Equipment  • Paid - Subtledge Trading with P.O. No. 022-19-03-130 dated March 13, 2019 for the procurement of Emergency and Survival Cabinet (Fireman's cabinet)  • Budget reallocation to 3 Air Purifiers for PAC and 1 Unit for OP amounting to P104,000.00	396,000.00
223	CAPEX - OTHER MACHINERIES AND EQUIPMENT - 2 units Inverter-type Refrigerator	PDIC Ayala Office	68,982.00					68,982.00	Paid - F.J. Sales - 3 Units Inverter Type Refrigerator in the amount of P 68,982.00	80,000.00
224	CAPEX - OTHER MACHINERIES & EQUIPMENT -Digital Camera								Digital Camera  Purchase Request on process for two (2) units Digital Camera  Procurement already on process	50,000.00
225	IP phones			<del></del>					IP phones	280,000.00
226	CAPEX - COMMUNICATION EQUIPMENT - LED TV								LED TV	160,000.00
227	Re-engagement of Construction Project Management (CPM Consultant)	PDIC Chino Roces	750,000.00				83%	625,000.00	2019 Supplemental Budget  • Paid - CPM Consultant Engr. Augusto E. Salazar Jr. for the period August 11 to Sept 10, 2019	750,000.00
228	Architectural and Engineering Design Consutlancy Services (Revised Plans)	PDIC Chino Roces	1,864,150.00				100%	1,864,150.00	2019 Supplemental Budget  • Payment for the satisfactory completion of contract documents (2nd tranche) equivalent to 25% of the contract amount	2,982,640.00
229	Engagement of a General Contractor	PDIC Chino Roces	353,333,333.33				10%	35,333,333.31	Awarded to E.M. Cuerpo Inc. (EMCI)     Mobilization Fee equivalent to 10% of the Contract Amount P35,333,333.31	362,300,000.00

									Project Status	ABC In accordance
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to	Remarks	with 2019 Corporate Operating Budget
230	Suppy, delivery, installation and commissioning of two (2) brand new elevators	PDIC Chino Roces							2019 Supplemental Budget	8,499,575.0
231	Rent Lease Expense-Security Deposit	PDIC Ayala Office	5,641,196.99	Mar-19		Oct-19	100%	5,641,196.99	2nd Supplemental Update • Paid - Security Deposit	5,641,196.9
232	Electricity Expense	PDIC Ayala Office	17,527,786.06	Mar-19		Oct-19	88%	15,400,983.57	Budget reallocation to Evaporative Air Coolers amounting to P900,000.00 (See 7th Supplemental Budget) Budget reallocation to Bill Deposit for the temporary connection amounting to P200,000.00 (See 7th Supplemental Budget)	20,828,067.0
233	Water Expense	PDIC Ayala office	3,584,496.91	Mar-19		Oct-19	87%	3,134,560.06	2nd Supplemental Update Paid - March 2 to 31, 2019 Paid - April 1 to 30, 2019 Paid - May 1 to 31, 2019 Paid - June 1 to 30, 2019 Paid - July 1 to 31, 2019 Paid - August 1 to 31, 2019 Paid - Sept. 1 to 30, 2019	4,484,370.6
234	Rent/Lease Expense	PDIC Ayala office	84,179.423.40	Mar-19		Oct-19	85%	71,465,192.83	2nd Supplemental Update  • Paid - March 2 to 31, 2019  • Paid - April 1 to 30, 2019  • Paid - May 1 to 31, 2019  • Paid - June 1 to 30, 2019  • Paid - July 1 to 31, 2019  • Paid - August 1 to 31, 2019  • Paid - Sept. 1 to 30, 2019	105,312,333.0
235	PS-General Services Expenses	PDIC Ayala office	418,847.50	Mar-19		Oct-19	87%	366,272.50	2nd Supplemental Update Paid - March 2 to 31, 2019 Paid - April 1 to 30, 2019 Paid - May 1 to 31, 2019 Paid - June 1 to 30, 2019 Paid - July 1 to 31, 2019 Paid - August 1 to 31, 2019 Paid - Sept. 1 to 30, 2019	523,997.5
236	Change of 3 CSD safe and vault combinations	PDIC Ayala office	1,500.00				60%	900.00	2nd Supplemental Update • Paid - Mosler Philippines for change of 2 units vault combination at P 900 - BDD	1,500.0
237	Collapsible Table, folding chairs, retractable tent and emergency solar lamps	PDIC Ayala office	31,590.00				100%	31,590.00	3rd Supplemental Update • Paid - IKF Home Furnishing & Office Furniture for the 4 units folding chairs, 2 units collasible table and 2 units retractable tent and 2 units emergency outdoor lamps in the amount of P 31,590.00	36,000.0

			I						Project Status	
Count	Programs/Projects/Activities for 2019	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2019 Corporate Operating Budget
238	Bill Deposit for Temporary Power Connections	PDIC Chino Roces	200,000.00						7th Supplemental Update - Pending payment to MERALCO	200,000.00
239	Rental of Venue for PDIC's 56th Anniversary program and PRAISE awards	PDIC Ayala Office	43,209.48	June		Jun e	100%		8th Supplemental Update • Paid -SSS for the rwntal of 3rd floor vacant space as venue for the 56TH Annivesary and Mid-Year Praise Award	70,000.00
240	Three Units Air Purifier for PAC and 1 Unit for OP	PDIC Ayala Office	95,000.00	VIOIA		September	95%	90,000.00	13th Supplemental Update • Paid - Cratos Trading for the 3 units Air Purifier for PAC in the amount of P 90,000.00	99,000.00
241	Batteries for 47 remote controls of evaporative air coolers	PDIC Ayala Office	6,580.00	Aug		Sept	100%	6,580.00	13th Supplemental Update • Paid - Cratos Trading for the 52 pairs AA Battery and 30 pairs AAA Battery in the amount of P 2,870.00	6,588.00
242	Fuel Tanks/Containers, Plastic Funnel, Plastic Siphon Pump and Safety Helmets	PDIC Chino Roces	12,018.25	Aug		August	100%	12,018.25	13th Supplemental Update • Paid - Viva Sales Enterprise for the 3 units Plastic Tank/ Container wuith funnel in the amount of P 468000 • Paid - ACE Harware for the 5 pcs plastic fuel container, 1 pc fuel plastic funnel and 1 pc plastic siphon pump in the amount of P 7,338.25	25,160.00
243	Supply , Delivery and Installation of Data Center and Structural Cabling System in Chino Roces								13th Supplemental Update  • Awaiting submission of draft contract from LAS as part of the Special Conditions of the Contract in the PBD	37,000,000.00
244	Collapsible Table and folding chairs								16th Supplemental Update • Paid - Moianjo Enterprises for the 12 units folding chairs in the amount of P 21,360.00	42,900.00
245	Batteries for UHF handheld radios	PDIC Ayala Office	7,480.00	-			0%	-	16th Supplemental Update  • Anascomm Electronics Supply Co. for the 5 units Motorolla MagOne Radio in the amount of P 7,840.00 for processing of payment c/o BDD	9,000.00
	Specialty Contractor for the Supply, Delivery and Installation of Modular Systems Furniture	PDIC Chino Roces	45,700,000.00				0%	-	17th Supplemental Update  • Awaiting submission of draft contract from LAS as part of the Special Conditions of the Contract in the PBD	45,700,000.00
247	Multi Media Projector								Multi Media Projector	60,000.00
TOTAL			573,750,568.79					168,619,494.06		1,057,833,665.02

Note: The PPAs listed were taken from the PDIC Annual Procurement Plan as submitted to GPPB. Details on the Project Date and Project Status were based on the inputs provided by the project proponents of each Group.

Prepared by:

Noted by

........

010 000