

**PHILIPPINE DEPOSIT INSURANCE CORPORATION
APP Supplemental Procurement Plan for CY 2020**

	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of (B/R/E)	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Procurement of PDIC Text Blast Facility	SDD	Small Value Procurement	July - August				2020 and 2021 COB	900,000.00	900,000.00		To efficiently provide relevant and timely information to both PDIC customers and personnel. Budget realignment for 2020 and budget reallocation for 2021 were approved by the President on June 30, 2020 per Board Resolution No. 2019-04-062 and 2020-05-071
									900,000.00			

DEFINITION

1 PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions

2 PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services

3 PMO/End User - Unit as proponent of program or project

4 Mode of Procurement - competitive bidding and alternative methods including selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5 Schedule for Each Procurement Activity - Major procurement activities (advertising/posting, submission and receipt/Opening of bids award of contract, contract signing)

6 Source of Funds - whether GoP, Foreign Assisted or Special Purpose Fund


7 Estimated Budget - Agency approved estimate of project/program costs


8 Remarks - brief description of program or project


Remarks
Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps


Breakdown into MOOE and CO for tracking purposes, aligned with budget documents


Any remark that will help GPPB track programs and projects

Prepared by: 
Analinda C. Lao
Department Manager, PPD

Checked by: 
(SGD) Cyrus T. Galang
Vice President - ASG

Recommended by: 
(SGD) Sandra A. Diaz
Chairperson, Bids and Awards Committee

Approved by: 
(SGD) Roberto B. Tan
President & CEO



July 14, 2020 - 10th Update/Supplemental APP