

PHILIPPINE DEPOSIT INSURANCE CORPORATION
4th APP Supplemental Procurement Plan for CY 2023

	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Insurance Claims System ABC - P20,000,000.00	SDD	Public Bidding	January - December 2023				2023 COB	20,000,000.00	20,000,000.00		To include in the 2023 APP with existing ABC of ₱6M the approved re-allocated budget for the Project amounting to ₱14M (₱5M+₱9M), to cover the total ABC of ₱20M.

DEFINITION

1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. PMO/End User - Unit as proponent of program or project
4. Mode of Procurement - competitive bidding and alternative methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/Opening of bids award of contract; contract signing).
6. Source of Funds - whether GoP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs
8. Remarks - brief description of program or project

Remarks
 Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into MOOE and CO for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

Analinda C. Lao
 Analinda C. Lao
 Department Manager, PPD

Checked by:


Cyrus T. Galang
 Cyrus T. Galang
 Vice President - ASG

Recommended by:

Sandra A. Diaz
 Sandra A. Diaz
 Chairperson, Bids and Awards Committee

Approved by:

Roberto B. Tan
 Roberto B. Tan
 President & CEO



November 22, 2022 - 4th Update 2023 APP