

**Philippine Deposit Insurance Corporation 26th Update of the Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Supply of Labor and Materials, Delivery, and Installation of Pre-Action Type Fire Suppression System, for 3rd Floor, 4th Floor, and 5th Floor Warehouse of PDIC Annex Building	GSD	NO	Competitive Bidding	October - December 2025	October - December 2025	October - December 2025	October - December 2025	Corporate Budget	2,812,800.00		2,812,800.00	Change in the Approved Budget for the Contract from P5,000,000.00 to P9,376,000.00.  2025 - P 2,812,800.00 2026 - 6,563,200.00 P 9,376,000.00

Prepared by:

*Analinda C. Lao*  
**ANALINDA C. LAO**  
 Head  
 BAC Secretariat

Checked by:

*Peter Noel P. Herrera*  
**PETER NOEL P. HERRERA**  
 Vice President  
 Administrative Services Group

Recommended for Approval by:

*Sandra A. Diaz*  
**SANDRA A. DIAZ**  
 Chairperson  
 Bids and Awards Committee

Approved by:

*Roberto B. Tan*  
**ROBERTO B. TAN**  
 President & CEO



03 NOV 2025