

Philippine Deposit Insurance Corporation 30th Update of the Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Lease of venue, accommodation, and meals for the Planning Workshop	OVP-CPG	NO	NP-53.10 Lease of Real Property and Venue	August - December 2024	August - December 2024	August - December 2024	August - December 2024	Corporate Budget	868,410.00	868,410.00		To reflect the change in the Approved Budget for the Contract (ABC) from ₱787,580.00 to ₱868,410.00.
2	Comprehensive Preventive Maintenance Services of Precision Air-Conditioning Units	GSD	NO	NP-53.9 - Small Value Procurement	August - December 2024	August - December 2024	August - December 2024	August - December 2024	Corporate Budget	240,000.00	240,000.00		To reflect the change in the Mode of Procurement from Competitive Bidding to Negotiated Procurement - Small Value Procurement and ABC from ₱1,200,000.00 to ₱240,000.00.

Prepared by:

Analinda C. Lao
ANALINDA C. LAO
 Head
 BAC Secretariat

Checked by:

Peter Noel P. Herrera
PETER NOEL P. HERRERA
 Vice President
 Administrative Services Group

Recommended for Approval by:

Adalzon P. Banogon
ADALZON P. BANOGON
 Vice-Chairperson
 Bids and Awards Committee

Approved by:

Roberto B. Tan
ROBERTO B. TAN
 President & CEO



20 AUG 2024