

**PHILIPPINE DEPOSIT INSURANCE CORPORATION
31st APP Supplemental Procurement Plan for CY 2023**

	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
1	Procurement of Session Initiation Protocol (SIP) Licenses ABC - ₱300,000.00	TSD	Small Value Procurement	June - December 2023				2023 COB	300,000.00		300,000.00	For inclusion of the procurement project in the 2023 APP
2	Procurement of Orchids ABC: ₱6,000.00	GSD	Small Value Procurement	June - December 2023				2023 COB	6,000.00	6,000.00		For inclusion of the procurement project in the 2023 APP

DEFINITION

1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. PMO/End User - Unit as proponent of program or project
4. Mode of Procurement - competitive bidding and alternative methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/Opening of bids award of contract; contract signing).
6. Source of Funds - whether GoP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs
8. Remarks - brief description of program or project

Remarks
Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into MCOE and CO for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

Analinda C. Lao
Analinda C. Lao
Department Manager, PPD

Checked by:

Cyrus T. Galang
Cyrus T. Galang
Vice President - ASG

Recommended by:

Sandra A. Diaz
Sandra A. Diaz
Chairperson, Bids and Awards Committee

Approved by:

Roberto B. Tan
Roberto B. Tan
President & CEO



June 20, 2023 - 31st Update 2023 APP