

Philippine Deposit Insurance Corporation 32nd Update of the Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Engagement of a Technical Consultant to Conduct a Business Process Review on Takeover of Closed Banks and Claims Settlement Operations	PSD	NO	NP-53.1 Two Failed Biddings	August - December 2024	August - December 2024	August - December 2024	August - December 2024	Corporate Budget	2,100,000.00	2,100,000.00		To reflect the change in the Mode of Procurement from Competitive Bidding to Negotiated Procurement – Two Failed Biddings.

Prepared by:

Analinda C. Lao
ANALINDA C. LAO
 Head
 BAC Secretariat

Checked by:

Peter Noel P. Herrera
PETER NOEL P. HERRERA
 Vice President
 Administrative Services Group

Recommended for Approval by:

Adalzon P. Banogon
ADALZON P. BANOGON
 Vice-Chairperson
 Bids and Awards Committee

Approved by:

Roberto B. Tan
ROBERTO B. TAN
 President & CEO



4 SEP 2024