

**Philippine Deposit Insurance Corporation 34th Update of the Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Lease of venue with banquet and transportation services for the conduct of the PDIC Bankers' Dialogue in Bacolod City	IRD	NO	NP-53.10 Lease of Real Property and Venue	August - December 2024	August - December 2024	August - December 2024	August - December 2024	Corporate Budget	115,050.00	115,050.00		To include the Procurement Project in the 2024 APP.
2	Upgrading of Temporary Construction Power for PDIC Office Building Annex, Chino Roces	GSD	NO	Direct Contracting	August - December 2024	August - December 2024	August - December 2024	August - December 2024	Corporate Budget	605,603.14		605,603.14	To include the Procurement Project in the 2024 APP.

Prepared by:

*Ana Linda C. Lao*  
**ANALINDA C. LAO**  
 Head  
 BAC Secretariat

Checked by:

*Peter Noel P. Herrera*  
**PETER NOEL P. HERRERA**  
 Vice President  
 Administrative Services Group

Recommended for Approval by:

*Sandra A. Diaz*  
**SANDRA A. DIAZ**  
 Chairperson  
 Bids and Awards Committee

Approved by:

*Roberto B. Tan*  
**ROBERTO B. TAN**  
 President & CEO



17 SEP 2024