			PHILIPPINE DEPOSIT INSURANCE CORPORATION APP Supplemental Procurement Plan for CY 2020						
			AP	2020					
				Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (Php)		et (Php)	
	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Ads/Post of Sub/Open of Notice of Contract		Total	MOOE	со	Remarks (brief description of Program/Project
1	Procurement of Disaster Recovery Services	ITG	Public Bidding	June- September	2020 COB	3,306,044.00		3,306,044.00	2020 COB - P 3,306,044.00
									2021 COB - P 1,277,000.00
									Total COB - P 4,583,044.00
									(Approved COB 2021 per Board
									Resolution No. 2020-04-70)
	Ine functions. 2. PROJECT (BESF) intended to result 3. PMO/ End-user - I 4. Mode of procurem repeat order, shop 5. Schedule for Each receipt/Opening of 6. Source of Funds - 7. Estimated Budget	 Special agency undertakings of h some pre-determined measure Jnit as proponent of program of g ent - competitive bidding and alto ping, and negotiated procureme 	project ernative methods including: selecti nt. ocurement activities (advertising/p signing.) or Special Purpose Fund	a definite time frame which are ive bidding, direct contacting,					Breakdown into MOOE and C0 for trade purposes, alligned with budget docume Any remark that will help GPPB trad- programs and projects Programs and projects should be aligned budget documents, and especially tho posted at the Phil/Geps.
	Prepared by:		Checked by:	F	Recommended	by:		Approved by:	
	Analinda C. Lao		Cyrus T. Galang		Sandra	A. Diaz			Roberto B. Tan
	Department Manager, PPD		Vice President ASG			kids and Awards			President/CEO and HOPE