## PHILIPPINE DEPOSIT INSURANCE CORPORATION APP Supplemental Procurement Plan for CY 2020

	Procurement Program/Project	PMO / End- User	Mode of Procurement	Sched	ule for Each P	rocurement Activi	ty	Source of Funds	Estimated Budget (Php)		Php)	Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	со	
1	Antivirus/Antispam Software Maintenance	ITG	Small Value Procurement		May - Ju	ne 2020		2020 COB	953,109.00	953,109.00		Change of mode of procurement from Public Bidding to Small Value. Procurement project included in the original APP. Original ABC is P1,600,254.00

953,109.00

established, for the basic maintenance oper	DEFINITION 1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions. 2. PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some per-determined measure of goods and services.							
4. Mode of Procurement - competitive t	<ol> <li>PMO/End User - Unit as proponent of program or project</li> <li>Mode of Procurement - competitive bidding and alternative methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.</li> </ol>							
5. Schedule for Each Procure	Any remark that will help GPPB track programs and							
6. Source of Funds - wheteher GoP, Foreign Assisted or Special Purpose Fund								
7. Estimated Budget - Agency approved estimate of project/program costs								
Prepared by:	Checked by:	Recommended by:	Approved by:					
Analinda C. Lao Department Manager, PPD	Cyrus T. Galang Vice President - ASG	Sandra A. Diaz Chairperson, Bids and Awards Committee	Roberto B. Tan President & CEO					
May 7, 2020 (6th Supplemental Update)								